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COMPARATIVE ANALYSIS OF CONSEQUENCES OF BREACH OF 

CONTRACTS AND THE IMPLEMENTATION IN INTERNATIONAL 

STANDARD CONSTRUCTION CONTRACTS 

This study focuses on elaborating on the various sanctions that arise in the 

event one party of a contract fails to perform their part of obligation. Each of the 

widely recognized sanctions are analyzed and examined from the position or 

perspective of major legal families.  

Common law and Civil law are the main legal traditions. However, they are 

quite distinct and different. While their common goal is creating a fair and just legal 

system which provides certainty and protection to all legal families, each of these two 

systems has its own unique manner in how they deal with legal issues. The events of 

their respective histories have led towards certain fundamental similarities and 

differences. As such, this study looks at how similar contractual sanctions have been 
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dealt with under Civil law, Common law, as well as the approach of international 

sources of law towards the same sanction.  

In the same connection, there is an increase of globalization in the world 

economy and people across various legal jurisdictions are entering into contracts. In 

light of that, this study pays a particular attention to standard construction contracts. 

FIDIC contracts, are reputed as the leading contracts in international engineering and 

construction projects, as such, in the third chapter of this study, we shall conclude by 

looking at how the law governing standard international contracts, i.e. FIDIC 

Contracts, deal with the various sanctions.  

The reason for looking at these construction contracts is because they operate 

in an international environment, characterized by conflict of jurisdictions, and as 

such the study aims to show what the law governing international standard 

construction contracts stipulates, this is more so in order to determine how these laws 

have been able to adopt or rather assimilate the various influences from the diverse 

legal backgrounds and how they create a balance between people from different legal 

backgrounds that enter into such contracts. 

Key Words: Contractual Remedies; Specific Performance; Damages; Termination; 

Liquidated Damages; Penalty; Withholding; Price Reduction; International Contract; 

Comparative Study; Standard Construction Contracts 
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 KARŞILAŞTIRMALI HUKUKTA ULUSLARARASI İNŞAAT 

SÖZLEŞMELERİNİN İHLALİNİN SONUÇLARI 

Bu çalışma, sözleşmedeki taraflardan birinin yükümlülüklerini yerine 

getirmemesi durumunda ortaya çıkan çeşitli yaptırımlara ele almaktadır. 

Karşılaştırmalı hukukta kabul edilen yaptırımlar, hakim ana iki hukuk sisteminin 

temel prensiplerine göre şekillenmektedir.  

Anglo Sakson ve Kıta Avrupası Hukuk Sistemi, dünyada hakim başlıca yasal 

sistemlerdir. Ancak, birbirlerinden oldukça farklıdırlar. Ortak hedefleri, adil yasal 

sistem oluşturmak olsa da, bu iki sistemin her biri, hukuki sorunların çözümü 

konusunda kendine has bir özelliğe sahiptir. İlgili hukuk sistemleri bazı temel 

benzerliklere ve farklılıklara sahiptir. Bu nedenle, bu çalışma uluslararası hukuk 

kaynaklarının aynı ihtilafa yönelik yaptırımların karşılaştırmalı hukukta nasıl ele 

alındığını incelemektedir.  

Küreselleşmenin etkisiyle farklı hukuk düzenlerindeki insanlar sözleşme 

ilişkisine girmektedirler. Bu çerçevede, bu çalışma standart inşaat sözleşmelerini 
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özellikle ele almaktadır. FIDIC sözleşmeleri, uluslararası mühendislik ve inşaat 

projelerinde uygulanması kabul gören sözleşmeler olarak kabul edilmektedir. Bu 

sebeple çalışmanın üçüncü bölümünde, standart uluslararası sözleşmelerde kullanılan 

FIDIC Sözleşmelerinde yer alan çeşitli yaptırımlar ele alınacaktır. 

  Çalışmanın amacı, yargı ihtilafları ile karakterize edilen uluslararası alanda 

faaliyet gösteren inşaat sözleşmelerinin dayandığı yasal düzenlemeleri göstermektir. 

Bu yasalar, teamüllere dayanmakta ve bu tür sözleşme ilişkisine giren devletler 

arasında uyum, benzer uygulama sağlamaktadır.  

 

Anahtarı Kelimeler: Sözleşmenin ihlali ; Aynen ifa; Tazminat; Sözleşmenin Feshi; Bedel 

İndirimi; Uluslararası Sözleşme; Karşılaştırma çalışması; Standart İnşaat Sözleşmeleri. 
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INTRODUCTION 

As earlier stated, this study investigates the various contractual sanctions applied in 

different legal jurisdictions. The study will examine the uniqueness and differences in 

application of similar remedies across the two major legal traditions i.e. Common Law and 

Civil Law, as well as in International sources. The nature of contractual sanctions, their 

role, as well as specifics of applications will be highlighted. Moreover, the study shall 

examine these sanctions from their point of convergence and utilization in the sphere of 

international contracting by using the example of standard construction contracts which are 

commonly adopted in international contracts.  

Generally speaking, a contract is a voluntary agreement between parties (two or 

more), loosely speaking it is also called a promise, but one with the aim of establishing 

legal obligations (rights and responsibilities). For a contract to be valid, all parties must 

have been agreeing to the same thing, and not talking at cross-purposes.  

Contracts can be entered into in either written or oral form. Every legal jurisdiction 

has their own laid down requirements to the formation and execution of a contract. The law 

relating to contracts largely varies from jurisdiction to jurisdiction due to the different 

historical development, local traditions and micro-economies. Nonetheless, there exists 

several elements and/traits that are commonly shared and accepted as vital, for instance, as 

to what constitutes a contract.  

The main elements of a contract commonly agreed by all the different jurisdictions 

are, offer, acceptance, and consideration. It is also agreed that whenever the promises set 

forth in a contract fail to be performed, i.e. breaches of contractual obligations, then 

consequences, which can also be referred to as sanctions, must follow. 

In response to a contractual breach, each state has developed its own structure of 

sanctions and enforcement procedure. However, in the wake of globalization and increased 

cross boarder commercial activities, the existence of each state having its own different 

system has created boundaries or in other words limits because of the confusion that is 
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likely to arise where the parties to a contract come from diverse legal backgrounds. Legal 

theory therefore has to adjust to the present social and economic realm in order to produce 

satisfactory results in serving the overall progress of a global world. 

The United Nations Convention on Contracts for the International Sale of Goods 

(Vienna, 1980) defines international commercial contracts as one where the parties 

concluding the agreement come from two or more different jurisdictions. More flexible 

definitions of ‘international contracts’ are possible, such as, contracts that have significant 

connections with more than one state, or  those that involve a choice between the laws of 

different countries.  

Because of the interplay of laws from different contracts, international contracts, as 

well as the sanctions that arise from such contracts, present an outstanding example of 

foundation created by virtue of legal transplantation, incorporating influences from various 

legal orders, academic doctrines, and diverse court precedents.  

At the same time, it is important to note that the sanctions under international 

contracts are also significantly affected by tensions and contradictions persisting between 

the different legal systems. As such, the whole purpose of sanctions, which is to serve as a 

protection of the contracting parties, may be hindered, especially if the agreement 

incorporates a system of remedies which may not be fully enforced under the governing 

law of a particular country. 

As such, it becomes important to discuss the various contractual sanctions as 

applied in the various legal orders, highlight the differences and points of convergence, in 

an effort to bring further harmonization of remedial regimes across jurisdictions and create 

a possible option of productive utilization in international contracts.  

 

http://www.uncitral.org/uncitral/en/uncitral_texts/sale_goods/1980CISG.html
http://www.hcch.net/index_en.php?act=conventions.text&cid=135
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CHAPTER ONE 

GENERAL OVERVIEW OF CONTRACTUAL SANCTIONS 

The first part concerns a general overview of what follows in the event a party to a 

contract fails to meet its obligations. It will focus on introducing and explaining the whole 

concept of sanctions, being a primary consequence of non-performance in contracts under 

the law. 

I. DEFINITION OF CONTRACTUAL SANCTIONS 

The term sanction can be defined as a strong action taken in order to make people 

obey a law or rule, or a punishment given when they do not obey1. The concept of 

sanctions, generally aims to act as a means of correcting a wrong. 

In a legal context, sanctions is the means by which a right is enforced or the 

violation of a right is prevented, redressed (made right or repaired) or compensated2. In 

essence, a sanction cures the violation of a legal right and is the means to achieve justice in 

any matter in which legal rights are involved.  

Legal sanctions can be ordered by the court or any other judicial body, and they 

may take several forms. For instance, they may be granted by a final judgment given at the 

end of a trial/hearing, or they could take the form of provisional remedies, which simply act 

as a temporary solution to hold matters in status quo pending a final decision. Sanctions 

may also come about by agreement (settlement) between the person claiming harm and the 

person he/she believes has caused it, as well as arise by the automatic operation of law.  

Furthermore, by its definition, it is evident that for any sanction to arise, there must 

be a breach. In the context of contract law, a breach means a failure, without legal 

justification, to perform an obligation under the contract as required by the terms of the 

                                                           
1  Cambridge Dictionary, D.A 27. 6.2018, https://dictionary.cambridge.org/dictionary/english/sanction,. 
2  Henry Campbell BLACK, Black’s Law Dictionary,6th Ed.,West Publishing Company, 1990, p. 1294. 

https://dictionary.cambridge.org/dictionary/english/sanction


4 
 

agreement3. Contractual sanctions are therefore consequences of such breach and arise to 

correct such breaches. In short, in the event a party has suffered a breach of contract, 

regardless of whether the defaulting party intended it or not, the right to have sanctions 

imposed, arises.  

They are several sanctions, or in other words reliefs, which may be prescribed in the 

event of breach, and they all inherently differ from each other, in terms of their 

characteristics as well as specific aims. One well known example of a sanction for breach 

of contract is compensation in monetary form, known as damages, and while it may have 

other specific aims and functions, the general intended aim of damages, as well as other 

sanctions, is to put right the defect that has arisen as a result of a breach4. 

In essence, the law of contractual sanctions is concerned with the character and 

extent of relief to which an individual who has brought a legal action is entitled. This is of 

course only once the appropriate laid down procedure has been followed, and the individual 

has established that he or she has a substantive right that has been infringed by the 

defendant, that the law of contractual sanctions comes into play. 

The discussions above bring to light what is believed to be the three basic 

characteristics of every contractual sanction: (i) a sanction, which may also be known as a 

remedy, is an entitlement, i.e. a legal right, (ii) a sanction is created following the violation 

(including the anticipated violation) of a pre-existing right. It is therefore a consequence 

that comes about due to this violation, as well as  a secondary right, (iii) from the 

standpoint of an aggrieved party, a sanction involves a practical benefit or advantage, 

awarded him for the sake of alleviating the grievance or harm cause by the breach of terms. 

 

                                                           
3  David M. WALKER, Law of Contracts and Related Obligations in Scotland, 3rd Ed., p. 519. 
4  Mary CHARMAN, Contract Law, 4th Ed.,Willan Publishing, p. 210. 
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II. NATURE AND FUNCTIONS OF CONTRACTUAL SANCTIONS 

A. Nature of Contractual Sanctions 

Contractual sanctions are by their nature a system of default rules5. As earlier 

stated, after a contract is signed, it may occur that one of the parties fails to perform his 

agreed obligations and consequently becomes in default, in such instances, contractual 

sanctions, make explicit what is to happen6. These default rules, which are usually in place 

in each country, apply in the absence of explicit contract terms to the contrary. 

All legal regimes in the different jurisdictions stipulate contractual sanctions for 

wrongs that arise in a contract7. Some scholars tend to classify these sanctions into two 

forms, i.e. as equitable or legal in nature.  

Legal sanctions/reliefs take a monetary form mostly and are awarded to a plaintiff 

to adequately compensate him or her for the loss or injury. The aim of the court in 

awarding these forms of reliefs is to restore the victim to the position he held before the 

breach. The most common example of Legal sanctions is damages. The usual goal of 

damages is to put the claimant in the position that it would have been in had the contract 

been performed; that is, to give the claimant the “benefit of the bargain”8. This sort of 

sanction is largely used in common law jurisdictions/ Anglo American system. 

However, some people feel that legal remedies are flawed and imperfect and do not 

protect or promote the concept of a contract. İt has been argued that, if the foundational 

premise of the conception of the contract is that it represents the very will of the parties, 

and if we believe that contract law seeks to have enforced, to the extent possible, the 

parties’ subjective wills or rather wishes, then it follows that this theoretical premise 

                                                           
5  Graham VİRGO, Commercial Remedies: Resolving Controversies, Cambridge University Press, 2017,p. 

46. 
6  Randolph SLOOF, Hessel Oosterbeek and Joep Sonnemans, On the Importance of Default Breach 

Remedies, Paper was presented at the Experimental Law and Economics conference in Bad Meinberg (June 

2006).  
7  Samuel L. BRAY, “System of Equitable Remedies”, UCLA Law review, Vol. 63, 2016, pp 530-592,p. 551. 
8  David PEARCE and Roger HALSON, “Damages for Breach of Contract: Compensation, Restitution and 

Vindication”,  Oxford Journal of Legal Studies, Vol. 28, Iss. 1, 2008, pp. 73-98, p.80. 
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dictates that the contractual obligation actually be performed9. This school of thought is 

followed by many civil law countries and it is on the basis of such arguments that equitable 

sanctions have arisen. 

An equitable sanction is one in which a recovery of money is viewed as an 

inadequate form of relief. By and large, equitable sanctions are related to fairness, as 

opposed to the actual monetary damages suffered as the result of a breach. Equitable 

sanctions are mostly given in instances where it is shown that legal sanctions are 

inadequate, and do not sufficiently help the injured party in a contract. 

One of the major forms of equitable sanction is specific performance, which will be 

discussed in depth in ensuing chapters. Other significant equitable remedies are injunction, 

and equitable restitution10.  

Further, and as can be inferred from above, there is no unity and clarity in the 

contemporary legal science between the different views on the nature of the contractual 

sanctions. Take for example, while in common law countries, courts are quick to issue legal 

sanctions, in contrast to common law countries, specific performance which is an equitable 

sanction, is at least in theory a preferred remedy in civil law systems11. It has been argued 

that this is because the very definition of sanctions is approached differently by the two 

major legal systems. In the Anglo-American system, a sanction is principally defined as a 

legal response (action) to a “civil wrong” and the law of sanctions is intended to determine 

the exact suitable remedy against respective group of civil wrongs. On the other hand, in 

the civil law system, a sanction is primarily understood as part of the obligation, 

                                                           
9  Rosalie JUKIER,Taking Specific Performance Seriously: Trumping Damages as the Presumptive Remedy 

for Breach of Contract, This paper was presented at the Canadian Institute for the Administration of Justice 

(CIAJ) Conference entitled “Taking Remedies Seriously” in Ottawa, Ontario , 2009,pp. 87-117, p. 90. 
10 Doug RENDLEMAN, “Remedies: A Guıde For The Perplexed”, 2013, Saint Louis University Law 

Journal,Vol. 57, pp. 567-584, p. 570. 
11 Eugen  BUCHER, Law of Contracts -Introduction to Swiss Law 103, 2nd Ed. ,1995,p.112. 
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“entitlement [right] arising out of the breach of an obligation (or duty) and taking the form 

of a burden [alternative duty] imposed on the person responsible for that breach”12.  

In other words, these two legal traditions have distinctive concepts of contract 

liability: in common law, sanction is just an alternative of the same obligation, while in 

civil law system, sanction is the effect from non-performance of obligation or sanction13 .  

The difference between these two legal traditions, with regard to their perception of 

what character a contractual sanction takes, probably stems from mixing different 

contractual doctrines and their sources14.  

It is often said that under common law, contracts and the system of sanctions that 

arise as a result of breaches in contracts, was highly promoted by economical 

contemplations and practical demands, and this explains why common law system treats 

damages which mostly comes in form of monetary compensation to the aggrieved party, as 

one of the significant sanctions in the event a default occurs.  

On the other hand, under civil law, contracts (including the system of sanctions that 

arise as a result of breaches in contracts) has always been deeply rooted in academic 

science elaborating on moral aspects of law, and hence when morality comes into play and 

to a certain degree influences the law, then the result of this, which is evident from the civil 

law’s  perception of sanctions, is that in the event one of the parties to a contract fails to 

perform their part of obligations, then the first cause of sanction is specific performance, 

which takes the form of obligating the defaulting party to perform his part of duties as 

agreed in the contract.  

As earlier stated, the explanation of these differences can be found in the unique 

historical background which formed the development of each judicial system. When 

                                                           
12 Yehuda ADAR, Gabriela Shalev, “The Law of Remedies in a Mixed Jurisdiction: The Israeli Experience”, 

Tulane European and Civil Law Forum, Vol. 23, pp. 111-142, p. 116. 
13 Ugo MATTEİ, “The Comparative Law and Economics of Penalty Clauses in Contracts”, American 

Comparative Law Journal, 1995, Vol. 43, p.p. 427-444, p. 440. 
14 Richard R. CRASWELL, “Against Fuller and Perdue”, Stanford Law School, Working Paper No. 183, 

1999, p. 17.   
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studying place and purpose of each remedy in its systemic context, we can better 

understand its logic and function. Nonetheless, despite these differences in the two major 

legal systems, with regard to the logic and function of contract law, it is generally accepted 

in both legal systems that contractual sanctions are the measures of securing legal rights. 

In line with the above, it is widely accepted fact that origins of Civil law lay with 

ancient Roman law, which later was affected by Germanic customs, canon law and  for 

forth, which under the great influence of the Catholic Church and emerging legal academia 

transformed into the common and natural rule of right, applying uniformly to everyone. 

This explains why written law and its codification are the main traits of Civil law.  

At the heart of Civil law is codification, all core principles are codified into a 

referable system which serves as the primary source of law. The French Civil Code 

(Napoleon Code) was enacted in 1804; German Civil Code – in 1900; The Swiss Civil 

Code-1907. In 1927 Turkey adopted the Swiss code, forming the Turkish Civil Code15.  

All these codes above contemplated of general provisions, applicable to all types of 

contracts, and special norms, regulating different types of contract. For instance, both 

French and German laws as well as Swiss and Turkish laws ,originally considered specific 

performance as a primary remedy, which court had to award if the plaintiff demanded it, 

with the exception of cases when it could not be performed. This approach was based on 

the understanding of the contract as moral, and not only a legal obligation. The academic 

scholars widely shared such interpretation of the Civil law sanctions doctrine. 

Common law on the other hand, was mostly derived from practices of the courts, in 

fact starting from XII century; it was developed by the Royal Courts into an institute of 

different forms of action16. In other words, unlike civil law that is codified, common law 

originated as a system of unwritten laws based on legal precedents established by the 

                                                           
15 Arzu OGUZ, “The Role of Comparative Law in the Development of Turkish Civil Law”, Pace Int'l L. Rev., 

2005, Vol. 17, Iss. 2,  pp-373-386, p. 380. 
16 Joseph DAİNOW, “The Civil Law and the Common Law: Some Points of Comparison,” American Journal 

of Comparative Law, Vol. 15, Iss. 3, 1966-1967,  pp. 419-435, p. 425. 
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courts.  Under this system, the leading remedy was and till date is damages, which initially 

played the role of substitute performance.  

Progress of contract law in England was enhanced by Industrial revolution (1770-

1870) 17. Serious legal reform in Common law occurred only in XIX century, this is when 

equity merged with Common law of actions. The law of equity was created by the courts of 

Chancery in order to mitigate the harshness that common law provided to the people, this 

resulted at first in the general system of writs. Writs, is a legal document given by judicial 

or administrative bodies that order a person to perform or cease from doing certain actions. 

The introduction of the system of writs then provided for future development of contract 

law and sanctions. In particular, the merging of equity with Common law of actions, 

brought about the secondary remedies of equity which were derived from doctrines of 

cannon law. Canon law by its very nature i.e. a set of law made by church leadership, 

provided for the supplementary sanction of specific performance in case damages were 

unable to compensate for the breach of contract. As such, apart from monetary 

compensation, common law courts, in some instances began ordering a defaulting party to 

a contract to perform his part of obligations, i.e. specific performance. 

It would be wrong to deny that economy and legal science, Roman law and legal 

customs, religious (church) and secular legislators affected both systems’ development. 

Correlation of legal sources, process of legislative borrowing, internalization of education 

and trade, all together explain why different legal orders share same general principles and 

overall structure of remedies. To certain extent major difference between legal orders may 

be explained in more simplistic way from the fact that court developed Common law, 

while Civil law directed court practice.  

B. Qualities and Functions of Contractual Sanctions 

Before looking at the qualities of contractual sanctions, it is important to note that 

the very function of contract law is to give effect to the preferences of its clients. One of the 

                                                           
17 Robert J. KACZOROWSKİ, “Common-Law Background of Nineteenth-Century Tort Law”, Ohıo State 

Law Journal, (1990),Vol. 51, pp.1127-1199, p. 1141. 
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key traits of contracts is freedom, i.e., contractual parties have the freedom to agree on the 

terms of the contract and this includes the applicable sanctions in the event of breach. In 

that context, in order for any one sanction to be regarded as successful, it ought to contain 

certain qualities.  

First, remedies should be regarded as mere default rules which are capable of 

modification by the parties, i.e the parties should have input into what consequences follow 

in the event of a particular breach and the form it will take. Secondly, they should be clear 

and simple as possible, and thirdly they should reflect commercial expectation18. These 

rules of successful remedies become very important, especially for parties wishing to 

replace the law’s default rules with their own preferred regime. 

With regard to the functions of contractual sanctions, it is imperative to note that 

contracts by their very nature have been granted a lot of power by the law. One of such 

power is the inherent quality to secure legal punishment or relief when another breaks his 

promise19. It is by this that contractual sanctions are able to be categorized according to 

their purpose. Classifying contractual sanctions by purpose, leads into four   basic   types,   

i.e.  (1)  restitutive; (2) compensatory; (3) coercion and (4) declarative20. 

The restitutive function of contractual sanctions/reliefs is that they are designed to 

place a party suffering from a breach of contract, in as good a position as he would have 

been if no contract had been made and restore to this party the value of what money, item 

or service he parted with21. For instance, when the courts orders for restitution, it is 

essentially in order to restore the plaintiff to the position he or she occupied before his or 

her rights were violated. This relief is ordinarily measured by the defendant's gains, in 

order to prevent the defendant from being unjustly enriched by the wrong. The remedy of 

                                                           
18 Graham VİRGO, Commercial Remedies: Resolving Controversies, Cambridge University Press, 2017, p.   

31. 
19 Ian R. MACNEİLIAN, “Power of Contract and Agreed Remedies,” Cornell Law Quarterly, Vol. 47 , Iss. 4, 

1962, pp. 495-528,p. 495. 
20 İbrahim GÜL, “Freedom of Contract, Party Autonomy and Its Limit Under the CISG”, HacettepeHFD,Vol. 

6, Iss.1, 2016,pp 77–102, p. 84. 
21 Joseph M. PERİLLO, “Restitution in a Contractual Context and the Restatement (Third) of Restitution & 

Unjust Enrichment”, Washington & Lee Law Review,Vol.68,  2011,pp.1007-10126, p.1007. 
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restitution can result in either a pecuniary recovery or in the recovery of property. 

Restitution has long been recognized as a retrospective form of reparation, which is to 

mean that it looks back at the gains a defaulting party has incurred as well as the losses 

suffered by the non-defaulting party, who is the plaintiff, and seeks to address or correct 

that injustice22. 

The Compensatory function of  contract comes mainly comes in the form of the 

relief of damages, which  is  generally intended  to  compensate  the  injured  party  for  any  

harm  he  or  she   has suffered 23. In this form of relief, money is substituted for that which 

the plaintiff has lost or suffered. This compensatory element is the most liberal form of 

functions that aims to achieve a “mutually acceptable” settlement based on the principle of 

“full and fair address”, in the sense that a defaulting party to a contract is not forced to 

perform his obligations, but at the same time the injured party is awarded something, 

typically money, in order to relieve the harm suffered. 

With regard to coercion being one of the functions of contractual sanctions, an 

injunction order is one good example of this function. When issuing this type of sanction, 

the court commands the defaulting party to act, or to refrain from acting, in a certain way. 

In the event that the defaulting party willfully disobeys, he or she might be jailed, fined, or 

otherwise punished for contempt. Another example of the coercive function of contractual 

sanctions is the decree for specific performance, this type of relief commands the defaulting 

party to a contract to perform his or her part of a contract after a breach thereof has been 

established.  

The declarative function of sanctions comes about when an injured party wishes to 

be made aware of what the law is, what it means, or whether or not a particular act is 

constitutional, so that he or she will be able to take appropriate action. The main purpose of 

this kind of relief is to determine an individual's rights in a particular situation where there 

                                                           
22 Sungjoon CHO, “The Nature of Remedies In Internatıonal Trade Law”, University of Pittsburgh Law 

Review,Vol. 65, 2004, pp. 763-808, p.776. 
23 Thomas D. MUSGRAVE, “Comparative Contractual Remedies”, University of Western Australia Law 

Review, 2008-2009, Vol. 34, pp.300-372, p. 301.   
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is a legal controversy, the court will as such determine and outline the rights and 

responsibilities of the parties, without ordering anything to be done or awarding damages. 

Declaratory orders help to resolve disputes and prevent lawsuits, and they do have a 

binding effect. 

Summarily, the overall function of contractual reliefs/ sanctions is to act as 

preventive (protective), restorative and corrective measures, which can serve independently 

or be complementary to each other. But in order to ensure that the contractual sanctions are 

able to function as is expected, they need to be protected by the various legal orders and 

practices. The legal environment where the contract law operates needs to be conducive to 

ensure proper enforcement of contractual sanctions. This is because while the preventive 

function of the contractual reliefs is passive until the breaching action happens. It is only 

when a breach occurs, that sanctions are activated. As such, corrective and restorative 

functions of remedy become vital through the legal enforcement, both private and public24. 

In conclusion, contractual sanctions or reliefs comprise an integral part of each right 

and is recognized as essential to the concept of “ordered liberty”25. Noteworthy to mention, 

these reliefs may be granted under substantive/ material law (or contract) or procedural law 

(used to secure different stages of the court trial, e.g. extraordinary, provisional/ interim)26. 

This goes a long way in enabling and accelerating the functioning of rule of law27.  

 

 

 

 

                                                           
24 Paul GEWİRTZ, “Remedies and Resistance”, Yale Law Journal, 1983, Vol. 92, Iss.4, pp. 585- 680,p. 587. 
25 Ashby v White, http://en.wikipedia.org/wiki/Ashby_v_White. 
26 Michael J. CUMBERLAND, “Separate but Equal Treatment for Contract Damages”, Arkansas Law 

Review, 1967-1968, Vol. 21, p.p. 167 – 175, p. 173. 
27 Tracy A. THOMAS, “Ubi Jus, Ibi Remedium: The Fundamental Right to a Remedy under Due Process”, 

San Diego Law Review, 2004, Vol. 41, p. 1639. 
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CHAPTER TWO    

TYPES OF CONTRACTUAL SANCTIONS 

The types of  sanctions that result after a breach of contract, and the reliefs an 

injured party is entitled to as a result of this breach has been a topic of study since time 

immemorial. 

In this segment, the remedies which are used in Anglo-American Common Law in 

response to contractual breach will be compared to the remedies used in the Civil Law. In 

both the Common Law and Civil law they are several similar basic remedies which are 

available in the event of a breach of contract, for instance, damages, specific performance 

and termination. 

Although the contractual remedies in the two systems are essentially the same, the 

ways in which these remedies are applied in the two systems vary considerably. 

I. THE SANCTION OF SPECIFIC PERFORMANCE  

Specific performance may be described as an order compelling a party to a contract 

to fulfill his obligations under the said contract28. 

A. Specific Performance in Civil Law  

In Civil law, specific performance has traditionally been the central remedy for a 

breach of contract29. Where a party to a contract is in default, the injured party has the right 

to require the party who is in breach to perform his obligations under the contract. In the 

event the defaulting party is a seller, or contractor, Specific performance will require the 

defaulting party to deliver, repair, rectify or substitute the goods or services as to what had 

                                                           
28 M.S.M BRASSEY, “Specific performance- A new stage for Labour’s lost love”, (1981), Industrial Law 

Journal , Vol. 2, pp-57-79, p 58. 
29 Theodore EİSENBERG, and Geoffrey P. MİLLER, “Damages versus Specific Performance: Lessons from 

Commercial Contracts” (2013), New York University Law and Economics Working Papers,Paper No. 334, 

pp 1-64, p 1. 
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been agreed in the contract. Moreover, in the event that the defaulting party is the buyer for 

instance, then the order of specific performance will be to the extent of payment or taking 

delivery of the goods together with any other contractual obligations, as the case may be. 

In Turkey, the TCO, in Art. 227 (para 1, subpara 4), provides for the buyer’s right 

to demand substitute goods in cases where the delivered goods are defective. The claim for 

substitute goods, as described above, is a form of specific performance30.  

Furthermore, Art. 179/2 of the TCO also stipulates that, even where the parties have 

agreed on penalty that is to follow in the event a contractual obligation is unfulfilled by the 

determined time, or at the determined place, the injured party is in principle, still entitled to 

request for performance of the penalty together with the primary obligation (specific 

performance), unless it has explicitly waived its right31. Another example of specific 

performance comes by virtue of Art. 4(2) of the Turkish Code on Consumer Protection (the 

"TCCP"), under this Art., the buyer (consumer) is entitled to require repair32.  

Generally, the relief of specific performance is keen to ensure that the terms agreed 

to in a contract by the parties are fulfilled, and it seems to stem from the principle of the 

binding force of contract to the effect that parties agreed to particular terms, and as such 

parties should stick to the agreement and each fulfill their obligations, failure to which, if a 

party does not perform, then they can be forced to do so by a court of law. This is indeed 

the position of most civil law jurisdictions. In countries like Germany, France, and Poland, 

the claim for performance is seen as the natural relief that should automatically follow, 

based on the fact that a valid contract exists.  

                                                           
30 İlker ÖZTAŞ, “Türk Borçlar Kanunu Kapsamında Taşınır Satışında Alıcının Ayıplı Satılanın 

Değiştirilmesini Talep Hakkı”, MÜHF - HAD, (2016) Vol.22, Iss. 2, pp 331-364, p.332. 
31 Ecem CENTİYİLMAZ,Contractual penalty under Turkish Law, 2016, D.A 21.10.2018, 

http://www.erdem-erdem.av.tr/publications/newsletter/contractual-penalty-under-turkish-law/ 
32 Cagdas Evrim ERGUN,  Comparative Study on the Buyer's Remedies Under the 1980 Vienna Sales 

Convention and Turkish Sales Law, September 2002, D.A 25. 8.2018, 

http://www.sisudoc.org/cisg/en/pdf/comparative_study_on_buyers_remedies_under_cisg.cagdas_evrim_er

gun.portrait.a4.pdf 
‘ 

 

http://www.erdem-erdem.av.tr/publications/newsletter/contractual-penalty-under-turkish-law/
http://www.sisudoc.org/cisg/en/pdf/comparative_study_on_buyers_remedies_under_cisg.cagdas_evrim_ergun.portrait.a4.pdf
http://www.sisudoc.org/cisg/en/pdf/comparative_study_on_buyers_remedies_under_cisg.cagdas_evrim_ergun.portrait.a4.pdf
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Specific performance in French law is considered to be not only an ordinary relief 

available to a party in the event of breach, but in fact, the principal relief which the creditor 

is entitled to seek, provided that the performance of it ‘is still possible’33.  

Take for example, Article 1101 of the new French Civil Code which embodies the 

principle of “Pacta sunt servanda”, which translated means “Agreements must be kept”. 

The principle is quite significant in contract law and it expresses the fact the contracts, 

lawfully entered into, have the force of law for those who made them. They ought to be 

performed in good faith, and cannot be revoked, except by mutual consent, or for reasons 

stipulated in law.  

French law, as such, favors the continued existence of the contract, and this is why 

the relief of specific performance is widely accepted34. Take for example Art. 1184 of the 

1804 FCC, set forth the primary rule that even in the event of non-performance, the 

agreement stays partially in force and aggrieved party has a choice to demand performance 

(if it is still available) or to dissolve the contract and demand damages and any other 

available relief. The reforms in the 2016 French Civil Code affirm the central place of 

specific performance as a remedy for breach of contract. Articles 1217 and 1221 state that, 

upon breach, the injured promisee can seek performance of the contract. 

Specific performance is also the rule under German law. Section 241(1) of the 

German Civil Code stipulates that if one violates the terms of the contract and fails to 

perform their obligations as agreed, then the other party can rightfully claim performance 

of the same.  

                                                           
33 MUSGRAVE, ibid, p.  327. 
34 Copernıc-AVOCATS, Sanctions for contractual non-performance under French law, D.A 30.8.2018, 

http://www.copernic-avocats.com/wpcontent/uploads/2016/03/REMEDIES_FRENCH_LAW_COPERNIC-

AVOCATS.pdf 

http://www.copernic-avocats.com/wpcontent/uploads/2016/03/REMEDIES_FRENCH_LAW_COPERNIC-AVOCATS.pdf
http://www.copernic-avocats.com/wpcontent/uploads/2016/03/REMEDIES_FRENCH_LAW_COPERNIC-AVOCATS.pdf
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Moreover, in the event that this party fails to abide by the court decision to perform, 

it can be forced to do so by an official bailiff, who through a variety of processes, would 

take the goods or the money from the defaulting party and give it to the injured party35. 

However, regardless of the fact that civil jurisdictions strongly support the relief of 

specific performance, there are times that this order becomes unavailable. Realistically, the 

sanction of specific performance cannot always be applied, for instance, if Dilek is to get 

married on 30 August, and the manufacturer of the wedding gown fails to deliver on that 

date, it would then be futile going to court and claim performance from the manufacturer of 

the wedding dress, as the specific date or occasion for which purpose you had entered into 

the contract has lapsed.  

Such a case of objective impossibility not only exists if performance is only useful 

if it takes place before a fixed date, this concept of objective impossibility also extends to 

situations where performance may still possible but performing the same would cause the 

defaulting party unreasonable effort or extraordinarily high expense. Take for example, a 

person gets into a contract to sell their ring to someone else, but before they can give it to 

the buyer, the seller accidentally drops the ring into the river. In such an event, no 

reasonable person would require the seller of a ring who accidentally dropped it in the river 

to dig it up, even though this would technically be possible, but it is at the expense of a 

large sum of money. 

In light of the above considerations and others, Section 275 of the German Civil 

Code sets forth circumstances where a debtor is relieved from his duty to perform: 1) a 

party cannot request specific performance if performance is impossible for the defaulting 

party or any third party; 2) it requires expenses, manifestly disproportionate to the interests 

of the injured party; 3) it is unreasonable or of personal nature.)36. 

                                                           
35 John A TRENOR, Guide to Damages in International Arbitration, 2016, Law Business Research Ltd,      

 London, p. 13. 
36 Clare CONNELLAN Et. Al, Compensatory Damages Principles in Civil- and   Common-Law Jurisdictions 

– Requirements, Underlying Principles and Limits, D. A 2.9.2018, 

https://globalarbitrationreview.com/author/profile/1008790/clare-connellan
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The reason behind these exceptions is that, if a court is to allow a claim for 

performance in some of these cases, then not only would this turn the defaulting party into 

some sort of slave, but it is also difficult to believe that an unwilling party will in fact 

perform to the best of its abilities when being forced to do so. 

Turkey also elaborates or rather sets limits on the extent the remedy of specific 

performance will be available. The Law in Turkey mentions of certain instances where a 

decree for specific performance will normally be refused. For instance, the buyer, in a 

contract of sale of goods, cannot automatically claim delivery of substitute goods in the 

events of defective goods, i.e., a buyer cannot demand for substitute goods if the goods are 

perished or substantially damaged for a reason attributable to the buyer. 

 Furthermore, in Turkey, this claim for delivery of substitute goods only happens 

when the seller’s liability for defects is triggered, this is because, except for cases where the 

seller is grossly negligent, the provisions of the TCO regarding liability of the seller due to 

defects are not mandatory, as an agreement may be concluded within the scope of 

contractual freedom in order to exclude or limit this liability37.  

Also, this right of replacement of the defective goods, which is an optional right 

vested to the buyer under Article 227 of the TCO, is only exercisable for generic 

obligations38.  

Lastly, another exception or limit that has been put for an order of specific 

performance is that such a claim for specific performance should be on performance that 

can be reasonably be expected. The TCCP, similar to the other laws in most of the civil law 

                                                                                                                                                                                 
https://globalarbitrationreview.com/chapter/1151600/compensatory-damages-principles-in-civil-and-

common-law-jurisdictions-%E2%80%93-requirements-underlying-principles-and-limits. 
37 Firat COSKUN, Turkey: Seller's Liability Due To Defects In Purchase Agreements, 27 November 2017, 

http://www.mondaq.com/turkey/x/649894/Product+Liability+Safety/Sellers+Liability+Due+to+Defects+in

+Purchase+Agreements 
38  COSKUN, Ibid 

https://globalarbitrationreview.com/chapter/1151600/compensatory-damages-principles-in-civil-and-common-law-jurisdictions-%E2%80%93-requirements-underlying-principles-and-limits
https://globalarbitrationreview.com/chapter/1151600/compensatory-damages-principles-in-civil-and-common-law-jurisdictions-%E2%80%93-requirements-underlying-principles-and-limits
http://www.mondaq.com/turkey/x/649894/Product+Liability+Safety/Sellers+Liability+Due+to+Defects+in+Purchase+Agreements
http://www.mondaq.com/turkey/x/649894/Product+Liability+Safety/Sellers+Liability+Due+to+Defects+in+Purchase+Agreements
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countries, states that the right to require repair, a form of specific performance, is based on 

the assumption that the request is not unreasonable39.  

B. Specific Performance in Common Law  

Although the general availability of the claim for performance seems logical in 

view of protecting or promoting the aim of the contract by holding a party to its promise, 

Common law adopts a different standpoint. Under Common law, the normal action in the 

event of breach of contract is damages, while the remedy of specific performance becomes 

the exception40. 

There are several reasons for this radically different position adopted by Common 

law and Civil law, but in essence, the reason behind the common law position on the 

remedy of specific performance finds its origins in an alternative view of the contract itself. 

Oliver Wendell Holmes, a famous American judge and jurist, best expressed this when  in 

1881 he wrote that “. . . the only universal consequence of a legally binding promise is that 

the law makes the promisor pay damages if the promised act does not come to pass. In 

every case it leaves him free to break his contract if he chooses.”  

Unlike the Civil law’s perception of a contract i.e, as a moral conception, the 

Common law’s position, and as aptly put Jurist Holmes above, views a contract, as an 

economic device: that the main reason behind people concluding contracts is so as to 

increase their well-being and success, and  as such in the event of a breach of breach of 

contract, then a relief putting the injured in the financial position in which it would have 

been had the contract been properly performed, is just as good and the most suitable41. 

Nonetheless, despite Common law’s general position above, it does recognize that 

there are certain situations where the remedy of specific performance should be available. 

This is why, under the laws of equity, it is a long-standing principle that where the remedy 

                                                           
39 Aydin ZEVKLILER,Ozel Borc Iliskileri, [Special Types of Obligations], Ankara, 1998, 2nd Ed., p. 102. 
40 Jan SMITS, The  Law of Contract, 2014,  Springer International Publishing, Switzerland  p. 67. 
41 ZEVKLILER, Ibid, p. 102. 
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of damages may sometimes be “inadequate,” and it is in such circumstances that courts 

grant a claim for performance. 

 In particular, in the case of contracts concerning specific goods (such as land, 

works of art, or other objects having unique qualities), the court allows the creditor to force 

the other party to perform in specie42
. 

Take for example, even though the English SGA  puts in place stringent restriction 

or limits to the application of specific performance, section 52(1) of the English SGA) 

stipulates that the sanction or an order for specific performance is made available only with 

reference to cases concerning “ascertained” goods. Ascertained goods are items that are 

clearly identified and agreed at the time of contract” formation43.  

Goods  identified and agreed upon at the time of the making of the contract of sale 

are called ‘specific goods’ or  ‘ascertained goods’ is used in the same sense as ‘specific 

goods,’ For example, where A agrees to sell to B a particular radio bearing a distinctive 

number, there is a contract of specific or ascertained goods. 

It is only in such limited circumstances that, if such a radio bearing the distinctive 

number is not given to the seller, then the relief of specific performance becomes available 

under the English law. 

On the other hand, where goods are considered to be unascertained equitable 

remedy as specific performance cannot be awarded, as established by leading cases in 

common law, such as the case of Re Wait 44. 

Unascertained goods are those not specifically identified at the time of entering a 

contract, take for instance a contract to deliver 100 chairs, where the contract does not give 

                                                           
42 SMITS, ibid, p. 69. 
43 Peter A. PILIOUNIS, “The Remedy of Specific Performance, Price Reduction and Additional Time under 

the   CISG: Are these worthwhile changes or additions to English Sales Law?”, Pace International Law 

Review, 2000, p. 1 – 46, p.33. 
44 Law teacher.net,  Reforms of the Sale of Goods , February 2019, D.A 4.10.2018, 

https://www.lawteacher.net/free-law-essays/commercial-law/reforms-of-the-sale-of-goods-commercial-

law-essay.php?vref=1. 

https://www.lawteacher.net/free-law-essays/commercial-law/reforms-of-the-sale-of-goods-commercial-law-essay.php?vref=1
https://www.lawteacher.net/free-law-essays/commercial-law/reforms-of-the-sale-of-goods-commercial-law-essay.php?vref=1
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a specific description then this chairs fall under the group of unascertained goods as the 

other party can deliver any kind of chairs). 

This means that, where the goods in question are goods that are readily available on 

the market, such as, potatoes, bananas, water, oil, steel and plastics then the remedy of 

specific performance becomes unavailable in most of the Common law countries. This 

position is in contrast to civil law countries, where  it is beyond doubt that the buyer of 

such goods i.e. mangoes, oranges, can claim delivery from the seller, regardless whether 

the item has unique qualities or readily available. In Common law, however, the buyer has 

to be content with a claim for damages as these goods are not unique and he can easily find 

them elsewhere.  

They are several other legislations that adhere to this view, such as in the United 

States of America. The USA position, in principal, is that a buyer has right to receive 

identified goods, especially if he is unable to find substitute or such effort is not justified 

under reasonable circumstances. §2-716 UCC, states that specific performance can be 

affected by the court where the goods are unique or in other proper circumstances; 

additionally court may order payment of the price, damages or other relief as my deem just. 

The doctrine of specific performance in most common law jurisdictions is guided 

by two subsidiary principles: 1) damages are presumed inadequate when the subject matter 

of the contract is unique and 2) prevention of specific performance in respect of services of 

personal nature or causing undue judicial supervision45. 

In short, under Common law, this remedy is considered to be an exceptional one, 

which is discretionary in nature. It is not a remedy which is usually sought by a plaintiff, 

nor is it frequently awarded by the court, however where the court is of the stand that 

                                                           
45 Maria BELETSKAYA,  Development of the Contractual Remedies in the International Trade: 

Comparative Analysis and Example of Implementation in Standard Construction Contracts, Master’s 

Thesis, p.36. 
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damages would really not be sufficient then they may grant an order of specific 

performance46.  

C. Specific Performance in International Unification Sources  

The CISG adopts the general civil law principle that the injured party is entitled to 

require performance47.  

Various articles of this law embody the principle of respect for the contract (pacta 

sunt servanda- agreements must be kept). Take for instance Article 46(1) of the CISG, 

which stipulates that an injured party may require performance by the defaulting party of 

his obligations as is agreed in a contract. Also, Articles 46(2) and (3) go ahead and provide 

for the right to require delivery of substitute good and the right to require repair.  

In essence, the CISG acknowledges that, after a breach of contract, ‘the injured 

parties principal concern is often that the defaulting performs the contract as he originally 

promised48.’ Similar to civil law, the CISG holds parties to their promises and duties, and 

does not readily offer the breaching party the option to exchange off his obligation by 

forcing the aggrieved party to accept a monetary substitute for actual performance49.’  

The reason behind CISG selecting this approach contracts, was calculated and not 

accidental was no accident. Given the nature and aspects that surround an international 

contract, including the distance involved between the parties, as well as taking into 

appreciation the time, effort and risk involved in such a transaction, as such, the right to 

require performance of obligations as is agreed under contract is invaluable and of 

paramount to the parties.  

                                                           
46 Guenter Heinz TREİTEL, Specific Performance in the Sale of Goods, Journal of Business Law, 1966, Vol. 

211, p. p. 211-231, p.  224.   
47 Guenter TREİTEL, Remedies: A Comparative Account , 1988, 1st Ed., Clarendon Press, Oxford England, 

p.73. 
48 Secretariat COMMENTARY, ‘Article 46 of the CISG ’, United Nations Conference on Contracts for the 

International Sale of Goods, Vienna, (10 March – 11 April 1980)Official Records,UN Documents, p. 38.  
49 Johan ERAUW and  Harry FLECHTNER, ‘Remedies under the CISG and their Limits to their uniform 

Character’,  In Petar  Šarcevic- International Sale of Goods Revisited, Kluwer Law International 

Publishers, 1st Ed, 2001, pp 35-76, p 48. 
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In order to create a compromise and bring balance between civil law countries, 

which tend to grant specific performance more frequently, and common law countries, 

which tend to view specific performance as a secondary remedy, the CISG under Article 28 

also states a limitation to the application of Specific performance. Art. 28  provides for a 

right of a party to require specific performance of any obligation by the counterparty, but a 

court  is not bound to issue this relief, unless it would do so under its own law in respect of 

similar contracts50. 

Another international source of law is the Draft Common Frame of Reference 

(DCFR). This is essentially an Academic text for European Institutions which contains 

Principles, Definitions and Model Rules of European Private Law. It has been approved by 

the European Commission and now has achieved a status such that it is being consulted by 

law reformers and judges.  

The DCFR divides the sanctions that should follow in the event of breach into 

monetary and non-monetary obligations. In the case of monetary sanctions, it advocates for 

the right to damages, as is stipulated under Art. 3:302 DCFR, on the hand, in the non-

monetary obligations, it embraces the relief of specific performance as seen under Art. 

3:302 DCFR.  

Similar provision can be found in The Principles of European Contract Law (PECL) 

Art. 9:101 and 9:102 51 . In addition, Art. 9:102 (2) of the PECL stipulates certain 

exceptions as to when specific performance cannot be obtained, for instance where 

performance of this obligation would be impossible, unlawful, or the performance of such 

obligation would cause the obligor unreasonable effort or expense, or further, in 

circumstances where the aggrieved party may reasonably obtain performance from another 

source. 

                                                           
50 United Nations, United Nations Convention on Contracts for the International Sale of Goods , 2010, D.A 

2.12.2018, http://www.uncitral.org/pdf/english/texts/sales/cisg/V1056997-CISG-e-book.pdf 
51 Gerard De VRİES, “Right to Specific Performance: Is there a Divergence between Civil- and Common-
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Also, where the performance consists of providing services or work that is of a 

personal character or depends upon a personal relationship, then the remedy of specific 

performance may not be obtained, then the courts are likely not give an order of specific 

performance.  

The exception on contracts which require services of personal nature or specific 

personal qualities is stipulated in Art. 9:102 of the PECL which states: “the performance 

consists in the provision of services or work of a personal character or depends on a 

personal relationship.” For example, a music company cannot force a musician like 

Oğuzhan Koç, to make a record to the best of its artistic ability, another example is that the 

organizers of the Beşiktaş J.K. Football Team cannot make their player participate in a 

match. This does not mean that in the event a breach occurs in contracts with artists or 

sportspeople, then a party cannot receive any solution or relief, they can, but the other party 

can only bring a claim for damages or termination in case of breach of the contract and so 

forth. 

Further, Art. 8:108 PECL stipulates that the court may excuses non-performance by 

the defaulting party, on the basis that the breaching party encountered unforeseen 

impediment beyond its control and notified another party within reasonable time, in such 

instances Art. 8:101 (2) PECL states that the aggrieved party may claim other reliefs but 

not claim performance and damages (similar provisions are stipulated by DCFR (III, Art. 

3:104 and Art. 3:101 (2) respectively). 

D. Intermediate Conclusion 

Specific performance is the relief that goes to the very core in preserving a contract, 

and corresponds to the claim one person has against another person i.e. the affirmative acts 

agreed in a contract. In all cases therefore, where a party is bound to do such affirmative 

acts, the other party has the claim for specific performance52. Hence a party can sue for the 
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delivery of the thing purchased, for the construction of the house, for the rendering of 

services and so forth.  

Comparative essays and studies often state that one of the fundamental differences 

between the common law and civil law with regard to obligations lies in the remedy of 

specific performance. This is because, as elaborated above, specific performance is the 

primary relief in civil law in the event of a breach of contract, and this largely based on the 

view that the innocent party has a right to fulfillment of the contract as had been agreed. 

Under Civil law, where performance has been ordered then non-compliance with this 

decree of specific implement is punishable by various sanctions, including imprisonment 

and monetary sanctions53. On the other hand, in the common law jurisdiction, specific 

performance is a secondary remedy, given only in exceptional circumstances and the 

primary remedy being a claim for damages54. 

The advantage of an order for specific performance is that the innocent party gets 

exactly what it contracted for and there is no need to mitigate loss. On the other hand, 

several objections against specific performance have been put forth including that the 

enforcement process of this relief is very intrusive and coercive and sometimes fails to 

achieve the desired result, in the sense that a party is mandated to perform his obligations 

and sometimes even with order of specific performance, a party fails to comply and this 

constitutes to a disgrace of court and several other consequences follow such as 

imprisonment, civil fine or both55. 

II. THE SANCTION OF DAMAGES 

The main purpose of contractual remedies is to place a disappointed party in as 

good a position as he would have enjoyed had his promisor performed. In order to achieve 
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this, Contract law has developed the compensation goal, which is essentially requiring the 

breaching party to pay damages for the loss and harm suffered by the other party56. 

Damages refers to money paid by the defaulting party to  a contract, to the other 

party of the contract, and the most common form of damages is compensatory damages, 

which are essentially damages paid to directly compensate the non-breaching party for the 

value of what was not done or performed57. Compensatory damages are not aimed to 

punish a party but rather to make the injured party suffering from the breach “whole” again. 

A. Damages in Civil Law 

The general position under civil law is that a claim for damages becomes available 

only when the party in breach was at fault or can at least be held responsible for the 

nonperformance58.  

Art. 1231-1 of the French Civil Code states that no damages are due when the 

person who is to perform was prevented from doing so by an unforeseeable irresistible 

force (force majeure). Force majeure is unavoidable accidents, beyond one control and 

includes acts of God such as floods, acts of man such as fire and so forth. 

As such, in most Civil law countries it has be proved that the defaulting party is 

indeed at fault, and in most cases, a party is freed from any compensatory liability if it can 

prove that it used its best efforts in performing the contract59. 

Nonetheless, in all cases where a defaulting party cannot justify his nonperformance 

by reference to an external cause which cannot be imputed to him, even if there was no bad 

faith on his part, then such party is to pay damages.(Non-performance could take the form 
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of performance that is defective or partial in nature60).This principle is indicated by Article 

1231-6 of the FCC, which states that the debtor is required, should the occasion arise, to 

pay damages and interest, whether by reason of the non-performance of the obligation, or 

whether by reason of the lateness of the performance, if he fails to prove that the non-

fulfillment is the result of a cause of which he is not responsible. 

France has also put in further parameters that ought to be complied with before the 

sanction of damages is allowed. For instance the general rule under the FCC, as is stated 

under Art.  1231 the damages shall only be due if the debtor has first been served notice to 

perform within a reasonable period of time61. 

Noteworthy to mention is that damages, especially compensatory damages, are 

payable by the debtor whenever the creditor has suffered a loss as a result of the non-

performance by the debtor of his contractual obligations. Accordingly, where the relief of 

damages is awarded, its purpose is to put a creditor in the position he would have been 

before the default i.e. the creditor receives ‘full compensation for the loss resulting from the 

breach of contract.  

In fact damages are often referred to amongst French jurists as “exécution en 

équivalent.” This phrase literally means “equivalent performance”, but it may also be 

translated as “substitute performance”62. 

Art. 1231-2 , states that the damages due to the injured party are with regard to the 

loss that was made as well as the gain that was deprived. This is the principle of full 

compensatory damages , which traditionally takes the two forms, (i) the actual loss incurred 

by the creditor as a result of nonperformance and (ii) the profit, or ‘gain’, of which he has 

been deprived, popularly known as the loss of profit, this represents the profits which the 
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creditor would have obtained had the debtor performed his obligations as required under 

the contract.  

The Latin terms of the two categories of loss above are, damnum emergens and 

lucrum cessans respectively, and were originally formulated at Roman law. These two 

categories were later accepted by French jurists as the basis upon which to measure 

damages for breach of contract, and several other jurisdictions63. 

Germany to a large extent also applies similar principles as the French. Pursuant to 

BGB, a party may claim compensation for the breach of duty arising out of the obligation 

to perform unless obligor is not liable for the failure (§280(1) BGB)64. Also, BGB avoids 

the term “non-performance”, because there has been debate along the line of deficient or 

partial performance is not complete, but still performance. As such, the law in Germany 

uses “breach of duty” to mean that provided a party does not fulfill the agreed terms in 

whatever manner, the other party can claim damages. 

Moreover, in the new German Statute on Modernization of the Law of Obligations, 

damages may be sought only if certain conditions are met65.. Most important of conditions 

is that the buyer is entitled to compensation if the vendor is responsible for the damage, i.e. 

the damage was caused by at least negligent actions on the vendor’s part. 

Under Turkish Law, a party can claim for pecuniary and non-pecuniary damages, 

the non-pecuniary damages include both actual damages and loss of profit66. Pecuniary 

damages are damages that can easily be ascertained, such a property repairs, non-pecuniary 

damages on the other hand do not have a discernible, quantifiable monetary value such as 

loss of quality of life. 
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Additionally, Turkish law allows the buyer of defective goods to combine a 

damages claim with another form of remedy. Under Article 205(2) of the TCO stipulates 

that the buyer has right to claim damages in the case of rescission of the contract. However, 

this provision is considered by Swiss and Turkish scholars as well as by Turkish Supreme 

Court as not limited to rescission of the contract but being applicable to other remedies as 

well67 .  

B. Damages in Common Law 

Under Common Law the primary remedy for breach of contract has traditionally 

been, and continues to be, that of damages.  

Under the early Common law system, the laid down mechanism dealing with 

contractual matters, prescribed an award of damages as the only relief available to a 

plaintiff. This award would take the form of an order from the court that the defaulting pays 

the injured party a specific amount of money for breach of the terms and conditions. It was 

only up until the 15th century, when the concept of contract began to expand and widen its 

scope, and was no longer limited to debt or land transaction, that the courts under Common 

Law, particularly the Court of Chancery, began to intervene more and more in cases of 

breach of simple contracts to provide equitable reliefs, such as specific performance. 

Nonetheless, the remedy of damages continues to be the most frequently awarded 

relief by the Courts. Following the Anglo-American rule of strict liability, a defaulting 

party is obliged to be liable for all the losses arising from his breach of contract, 

irrespective of his fault68. 

Unlike Civil Law, the position in Common law is that it does not generally look at 

whether the breach that occurred was caused by the defaulting party’s fault or not, provided 

a party has not performed their obligations as agreed, they are held liable, unless of course 
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it as an act of force majeure, which means acts of God, i.e. floods, earthquakes and so 

forth. 

The purpose of this strict application of the remedy of damages is to put the 

aggrieved party, as much as possible, and as far as money can do, in the same financial 

position as if the breach had never occurred and the contract had been properly performed. 

The aggrieved party has the right to be fully compensated for all the disadvantages 

resulting from the other party’s breach and for his loss of the benefit from the bargain69 . 

Both the actual loss suffered as a result of breach as well as loss of profits are compensable. 

Case law, which is one of the main foundations of Common law, also brings about 

the concept of remoteness in the relief of damages.  

Under the rules of remoteness of damage in contract law, which is set out in the 

case of Hadley vs. Baxendale, a claimant may only recover losses which may reasonably be 

considered as arising naturally from the breach or those which may reasonably be supposed 

to be in the contemplation of the parties at the time the contract was made70.  

Underlying the judicial acceptance of remoteness, is the reason that it would be too 

‘harsh’ to hold a defaulting party liable for the unforeseeable consequences of his breach of 

contract71.The means that the loss a party suffered, and is claiming damages must be 

foreseeable, and not merely as being possible, but as being not unlikely. 

Also, there exist different types of losses through which compensation can be 

claimed. These include: loss of bargain, reliance loss, discomfort or disappointment, 

inconvenience, diminution of future prospects, speculative damages and liquidated 

damages. 
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 Reliance loss, occurs where it is difficult for an injured party to quantify the 

position he would have been if the contract would have been performed, in such instances 

he may claim, and it is possible for such party to recover expenses incurred in reliance of 

the contract being performed (Reliance loss). The other type of loss which is Discomfort 

and /disappointment, can only be claimed where enjoyment was part of the bargain of the 

contract for instance a holiday package or any form of entertainment agreement a party 

enters to. This most commonly seen in holidays which fail to meet the standard the party 

who signed and paid for such holiday was led to believe would be enjoyed.  

The other form of damages is Inconvenience, and it rises where the claimant has 

been put to physical inconvenience rather than anger or disappointment that the defaulting 

party has not met his contractual obligation, in some of these cases, the court may award a 

sum to reflect such inconvenience.  

Diminution of future prospects is another form of loss where a party can claim 

damages, this is where a breach of contract adversely affects the claimant's future 

prospects, for example a contract promising training and qualifications, a sum can be 

awarded to reflect the loss.  

Lastly, it is important to note that under common law, damages are awarded subject 

to deductions for any failure to mitigate or contributory negligence found on the part of the 

one who brought the case72. 

C. Damages in International Unification Sources 

The CISG PECL, DCFR, and UNIDROIT embody the principle of compensatory 

damages being awarded to a party of a contract that has suffered a breach. These 

international unification sources have very similar rules with a few differences. 
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The remedy of damages is for example, embodied under Art. 9.501 of the PECL 

and Art. 3:701 DCFR, they essentially entitle an injured party to recover damages for 

nonperformance, unless default is excused. 

Article 74 of the CISG, stipulates the basic rule for calculating damages. The first 

part of Article 74 states that: ‘Damages for breach of contract by one party consist of a sum 

equal to the loss, including loss of profit, suffered by the other party as a consequence of 

the breach’. This is generally considered as a reflection of the principle of full 

compensation where a party is compensated not only for the actual loss suffered by a result 

of the other failing to perform the contract, but also the profit one would have incurred had 

the contract been performed as agreed. 

In similar fashion like the CISG, both the PECL and DCFR also secure expectation 

interest (Art. 9:502 PECL and Art. III-3:702 DCFR), covering suffered loss and deprived 

gain, in line with the principle of full compensation. 

Under all these laws, namely the CISG, PECL and DCFR, recovery or rather 

damages is only available when loss is suffered73. Loss in both cases includes future loss, 

which is reasonably likely to occur, and also non pecuniary loss or economic and non-

economic losses. Economic loss is explained by some of the unification sources to include 

loss of income or profit, burdens incurred, and reductions in the value of property while 

non-economic loss, embraces pain and suffering and impairment of the quality of life. 

The second part of Article 74 of CISG sets forth the general principle by which it 

measures liability in the event of breach. It states that: ‘Such damages may not exceed the 

loss which the party in breach foresaw or ought to have foreseen at the time of the 

conclusion of the contract, in the light of the facts and matters of which he then knew or 

ought to have known, as a possible consequence of the breach of the contract’. This 

specifies the foreseeability rule as a method to limit the breaching party’s liability under the 

CISG. 

                                                           
73 European COMMISSION, Art. III-3:701 DCFR, D.A 3.2.2019, https://ec.europa.eu/info/policies/justice-

and-fundamental-rights_en 



32 
 

The same Foreseeability test is also prescribed by Art. 9:503 PECL and Art. III-

3:703 DCFR. However in case of PECL and DCFR (and UNIDROIT principles) the 

measure for liability is simply loss which the breaching party “foresaw or reasonably 

should have foreseen at the time of conclusion of the contract as likely result of its non-

performance”.  

It is also noteworthy to mention that under the DCFR there is a general entitlement 

to damages for loss caused by the other party's unexcused non-performance, without any 

reference to a requirement of fault. This means that it does not matter whether the non 

performance of obligations was caused by a fault of his or not, the relief of damages 

continues to exist74.  

D. Intermediate Conclusion 

Generally, the purpose of such damages is to place the claimant in the position he 

would have been in had the contract not been breached, as such the party claiming the 

breach of contract (the plaintiff) must prove that it has suffered loss or damage as a result 

of the defaulting party’s (defendant) breach.  

Generally, the party seeking damages must be able to explain within reason how 

much loss he has suffered as a result of the breach. If he cannot articulate with any degree 

of certainty and if the damages are really speculative then such party will be entitled to 

nominal damages and that’s all. 

As we have earlier elaborated, different types of law adopt a wider definition of 

losses to include economic or non-economic losses, actual loss suffered as a result of the 

breach as well as loss of profit,. Loss of profit falls under the group called expectation 

damages. Expectation damages are meant to put the other party in the position they would 

have been in had the contract been fulfilled. A part can thus claim for all or any of this and 

courts will then make analysis of which of these damages a party ought to be granted.   
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The award of damages compensates the injured party for his loss suffered, or in 

legal terms, places such party in the same situation, insofar as money can do so, he would 

have been in if the contract had been performed. Thus, an award of damages cannot place 

the injured in a better position than he would have been in had the contract been performed. 

According to the principle of contract law, in the case of a breach of contract, the 

innocent party must take steps to minimize the loss by breach of contract (mitigation), and 

the profits gained from such action shall be calculated in the compensation for damages, 

and that such profits should not be reimbursed that exceed the initial profit (principle of 

compensatory).  

In some cases, there is an express term in a contract requiring a party, or all parties, 

to mitigate their loss following breach. But even without such a term there is a “duty” on 

the part of a party claiming damage to mitigate its loss, failing which their damage will be 

reduced75. 

 The mitigation principle may lead to a reduction in the plaintiff's damage for 

failure to mitigate. At the same time it may also affect the quantification of damage where 

the plaintiff has taken reasonable steps to mitigate. This is because the taking of reasonable 

steps to mitigate any loss may actually increase the plaintiff's loss, and the additional 

amounts will be allowed as part of damage if the plaintiff's actions were reasonable.  On the 

other hand, where a party aggrieved by a wrong fails to minimize the loss or has 

contributed to the occurrence of the loss, the recoverable damage may be limited by the 

duty to mitigate loss or by a similar principle available under the applicable law76. 

 It is important to note that while this duty for a party to minimize its losses as a 

result of the counterparty’s breach of contract is deeply ingrained in common law as a party 

cannot easily recover losses that it could have avoided through reasonable action, civil law 

jurisdictions on the other hand have not fully embraced or developed this doctrine of 
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mitigation, mainly due to the reason mentioned early on to the effect that civil law favors 

specific performance over compensatory damages, at least in theory. 

Further, while damages puts a party in a position where he would have been had the 

contract been performed as agrees, there are several limitations on the right of an aggrieved 

party to get contract remedies for a breach besides any limitations fairly agreed to by the 

parties. The damages suffered by the non-breaching party must be reasonably foreseeable. 

Also, in circumstances where a person enters into a contract that contains a 

limitation on her right to damages in case the other side breaches, then unless the limitation 

is unreasonably excessive and unfair, a party loses the right to claim for damages. 

Sometimes parties are required from their agreement, to make an election of remedies: to 

choose among two or more possible bases of recovery. If the remedies are really mutually 

exclusive and one is chosen, then it goes without saying that the aggrieved party loses the 

right to pursue the others. At the same time, a person is always free not to pursue any 

remedy at all for breach of contract; as in in some circumstances it may be strategically or 

economically smart, take for instance where the legal costs, in terms of lawyers and court 

fees, will be more than the amount claimed77. 

Finally, despite these different mentalities of common law and civil law, both legal 

traditions come close in the practical results that they reach. For instance, despite the fact 

that under common law the mere fact of nonperformance gives rise to liability in damages 

and it does not matter whether the party was at fault or not, the common law courts, 

through case law, have introduced and developed the concept where for a relief of damages 

to be awarded, the losses must be “within the reasonable contemplation” of the parties. 

Thus, if a claimant's losses are too remote, damages cannot be recovered, and in this 

manner you find several cases where the defaulting party gets spared from having to pay 

some damages. Likewise, in civil law jurisdictions, for a claim of damages to hold, a party 

must show that the part in breach was at a fault, and by this rule the chances of this relief of 
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damages to be rendered reduce considerably, however in order to combat this and create a 

balance, some courts in civil law countries make use of the concept of implied condition in 

order to hold the debtor liable even though there was no fault on its part. They can do this 

by implying that the seller for instance has given a guarantee that the goods it sold are fit 

for its purpose, and failure to do by such condition, then he ought to pay damages. 

In conclusion, it is also important to note that the main reason behind the relief of 

damages is that they are designed to compensate the innocent party for losses by the breach 

of contract rather than to punish the defendant.  

III. THE SANCTION OF TERMINATION 

It has been colorfully said that terminating the contract is ‘the hardest sword that a 

party to a sales contract can draw if the other party has breached the contract’78. It can 

happen that a party to a contract loses all confidence in its counterpart or for any other 

reason whatsoever, simply wants to get rid of the contract, meaning that it is no longer 

wants to be bound to it. In such circumstances, then terminating the contract and releasing 

both parties from their obligations under it (subject to any damages that may be due) 

certainly is an appropriate remedy79. 

A. Termination in Civil Law  

Based on principle pacta sunt servanda, Roman law never recognized right to 

termination of contract, and looking at the old version of  the laws in many civil law 

countries, i.e  the Old German Law,  they  did not contain a general statutory right to 
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termination80. However, with time, and to bring the laws in close proximity to international 

contract law sources, this relief is now more available. 

Previously in France, under the old French law, termination of a contract was only 

an order the court could give, parties had no right to terminate a contract by themselves in 

the event of breach; only the court could make this decision.  

However, following the reforms in the FCC, judicial termination is one of three 

options available to the injured party that are listed in Art. 1224; the others are termination 

pursuant to a right in the contract and self-help termination.  

In short, the relief of termination has been more readily available to the effect that a 

party, can now terminate the contract where the breach is 'sufficiently serious', simply by 

notifying the defaulting promisor. The aim is to make it quicker, easier, and cheaper for the 

injured party to terminate. This can be attributed to a desire to promote economic efficiency 

('efficacité économique') in French law81. 

Further under the new French regime, several safeguards have been put in place by 

Art. 1226. First, in the event of breach, the injured party must give notice to the other party, 

notifying him of the breach and requesting that performance be done within a reasonable 

period of time, failing which termination will follow. This gives the defaulting another 

chance to comply and perform his obligations. Second, if the defaulting promisor still 

continues to be on breach at the end of the period, the injured party must give him a further 

notice that the contract has reached its end, stating the grounds for termination.  

 It is also important to note that French law gives significant importance to the 

principle of good faith, as such; the defaulting party can invoke good faith in order to 

protect himself against termination without good cause. Where a defaulting  party 

challenges the termination, the court can deny the relief and  make such orders to the effect 
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that the contract remains on foot i.e., granting the defaulting party a period of grace  in 

which to perform.  

Worthy to be mentioned is that a court order for resolution of contract annuls it 

retrospectively as it has never been signed and provide for mutual restitution. However 

when the contract is successive or continuous in nature (e.g. lease) resolution will not be 

retroactive82 .  

As above mentioned, Roman law never recognized the right to termination of 

contract, and looking at the old version of BGB, it did not contain a general statutory right 

to termination83.With time, the concept of removing a party from their responsibilities 

under the contract began, and even then, at the early days, where a party terminated a 

contract (meaning putting an end to the contract) the law derived from German General 

Commercial Code 1861, did not allow this party to claim damages84. 

 Amendments to BGB have changed this principle. Pursuant to Sec. 323 BGB non-

performance or failure to perform in accordance with contract gives right to an aggrieved 

party to terminate on notice, unless the breach was immaterial or the non-defaulting party 

drastically contributed to non-performance. Furthermore, according to Sec. 323(4) BGB an 

aggrieved party may terminate a contract before performance becomes due if it is obvious 

that the preconditions for termination will be satisfied, which is similar to the doctrine of 

anticipatory breach. 

Under Sec. 349 BGB, termination is effected by declaration to a breaching party. A 

party wishing to terminate the Contract, should give the defaulting  party a notice of 

termination, which should also generally provide for additional, reasonable time for the 

party to remedy the breach, failing which the termination takes effect. This additional time 
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may be excluded in certain cases (implicit or explicit refusal to perform, inconvenience of 

notice, fixed date of performance, etc.).  

When termination occurs, both parties are released from their duties to perform in 

perspective. Effects of termination are laid down in Sec. 346 BGB, which summarily 

provides that any performance received shall be returned along with benefits derived from 

such performance, and any unjust enrichment must be returned. 

In addition to that the non-defaulting party may demand compensation for the loss 

suffered due to the breach of duty as under Sec. 347(2) BGB, and this party’s right to claim 

compensation together with termination right has also been preserved by Sec. 325 by 

stating that the termination of bilateral contract does not preclude right to claim 

compensation.   

In short, German law only allows termination in case of non performance of a main 

obligation and/or after a so-called grace period was given to the debtor within which it 

could still perform but did not85. 

B. Termination in Common Law  

Under Common law, termination may occur under two events: 1) due to default or 

2) for convenience (provided by the contract only). 

Termination by default is very simply one that occurs because there has been a 

breach of the terms of contract. As such, with regard to this termination by default, 

Common law has come up with certain criteria that ought to be met before this relief is 

allowed, and this is in order to prevent it from being abused or used lightheartedly and 

more so to protect the sanctity of contracts. 
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The right to terminate due to a default will arise in three circumstances:(1) a breach 

of an essential term; (2) a sufficiently serious breach of a non-essential term; or (3) the 

repudiation or renunciation of the contract by the other party86.  

1. Breach of an essential term 

Essential terms are also described as “conditions” or “fundamental” terms, which is 

distinct from “warranties”. 

      The test of whether a term is an essential term depends on whether it was the 

common intention of the parties, expressed in the language of their contract, that the term 

be so “essential” that any breach of it would justify termination. A well accepted example 

of an essential term is where time is expressed to be of the essence in that contract. 

2. Sufficiently serious breach of a non-essential term 

Breaches of non-essential terms, if sufficiently serious, may also give rise to a right 

to terminate a contract at common law. Non-essential terms, include for example 

warranties.  

The Old Sale of Goods Act (1893, UK) made a distinction between warranties and 

conditions, and this was transferred into the current English SGA (1979).  While conditions 

are terms, obligations, and provisions imposed by the buyer and seller while entering into a 

contract of sale, which need to be satisfied, warranties on the other hands, i.e. Nonessential 

terms, are a guarantee given by the seller to the buyer about the quality, fitness and 

performance of the product87. 

In this context, non-essential terms are also referred to as “intermediate” or 

“innominate” terms and normally, if the warranty that was given proves false, and the 

product does not function as described, then reliefs such as exchange of the faulty item, are 
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available to the buyer. However, if there is a sufficiently serious breach of this non-

essential term then termination is allowed.  A sufficiently serious breach is described as a 

breach “going to the root of the contract” or a breach, in which the non-breaching party is 

significantly deprived of the benefit that was the purpose of the contract88.  

The decision of the High Court in the face common law case known as 

Koompahtoo affords a good example. In that case, the Koompahtoo, which is  a local 

Aboriginal land council (land council) entered into a joint venture with a property 

developer, Sanpine Pty Ltd (Sanpine), for the development of a large area of land. The land 

council contributed the land and the obligation of Sanpine was to manage the development. 

Sanpine, in discharging its duties caused liabilities of $2 million to be incurred, secured by 

mortgages over the land and the land was nevertheless not developed. The mortgagee went 

into possession of the land and the land council was placed into administration. The central 

issue was whether the administrator of the land council was entitled to terminate the joint 

venture agreement on the basis that Sanpine had breached its obligation to maintain books 

of account and financial records of the joint venture89. 

The majority of the High Court were satisfied that, although not contained in the 

agreement, the obligation they failed to do was of paramount importance so as to constitute 

an essential obligation justifying breach. Further a majority of the judges stated that, even if 

it were accepted that all of the contractual obligations which Sanpine breached were not 

essential obligations justifying termination for breach, the breaches “were in a number of 

respects gross, and their consequences were serious”. The failure of Sanpine to explain the 

use of all of the funds borrowed against the land and to otherwise maintain proper books of 

account and financial records of the joint venture “went to the root of the contract” and 

deprived the land council of “a substantial part of the benefit for which it contracted”, so as 

to justify termination. 
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3. Repudiation 

Repudiation extends beyond actual breaches of essential terms and sufficiently 

serious breaches of nonessential terms justifying termination, to embrace situations that 

occur before performance of obligations under the contract, which are known as 

anticipatory breaches. Anticipatory breaches are conducts which evidence “an  

unwillingness or an inability to render substantial performance of the contract” or “an 

intention no longer to be bound by the contract or to fulfil it only in a manner substantially 

inconsistent with the party’s obligations”90. 

With regard to termination by convenience, common law generally allows parties to 

a contract to agree that either of them may at any time have the right to call for termination 

of the contract without any reason. This principle is for instance, reflected in Sec. 2-106 (3) 

UCC.  

According to the UCC either party has a right by virtue of contract to put an end to 

the contract without its breach; as result all obligations for the future cease while the rights, 

based on prior breach of performance, survives. 

Further, it is important to note that the rules regulating the sanction of termination 

are much more relaxed under common law than the civil law, for instance in England, the 

injured party who wishes to terminate needs only to communicate to the defaulting party – 

orally or in writing – that he is treating the contract as at an end. Unlike France, such party 

does not have to give any reason, as long as a valid reason exists he is entitled to terminate, 

nor is he is under obligation to give notice or additional period to the defaulting party to 

remedy the breach. Termination takes effect immediately.  

Unlike in civil law, the sanction for wrongful termination under common law, is not 

to compel performance but damages. The court does not have a general power to grant a 

period of grace and the defaulting party is also unable to invoke the principle of good faith 
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to challenge termination. This is justified by a desire for commercial certainty and the 

speedy resolution of disputes91. 

C. Termination in International Unification Sources  

Various instruments of international unification also provide for and recognise the 

sanction of termination.  

Art. 9:301 PECL entitles the aggrieved party to terminate the contract if non-

performance of the other party is fundamental or in the case of delay in performance of a 

non-fundamental obligation, the aggrieved party after giving a notice fixing an additional 

period of time of reasonable length, it may terminate the contract at the end of the period of 

notice, if the failure persists. 

Art. 9:304 PECL also allows a party to terminate a contract even prior to when 

performance falls due if it is clear that where will be a fundamental non performance 

(anticipatory non-performance). 

A breach is considered fundamental if (i) it substantially deprives non-breaching 

party of expected result (unless the breaching party has not foreseen and could not 

reasonably foresee such result), (ii) strict compliance with the obligation is of the essence 

of the contract; or (iii) the non-performance is intentional and gives the aggrieved party 

reason to believe that it cannot rely on the other party's future performance. 

 Pursuant to Art. 9:303 PECL an aggrieved party’s right to terminate a contract is to 

be exercised by notice, and in the event the aggrieved party keeps silent for a reasonable 

time after becoming aware of the breach, this party loses its right to later seek termination. 

Pursuant to Art. 8:106 PECL, in the notice that is sent following a default, a party 

may fix an additional time for the defaulting party to remedy the breach and in the event of 
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expiration of such time, without the party performing remedying the breach then the 

contract is terminated. 

 It should be noted though, that through Art. 8:108 PECL, a breaching party's non-

performance is excused if it proves that it is due to an impediment beyond its control and 

that it could not reasonably have been expected to take the impediment into account at the 

time of conclusion of the contract, or to have avoided or overcome the impediment or its 

consequences. However, the breaching party is under duty to ensure that he communicates 

these circumstances to the other party within reasonable time. 

Effects of termination as provided by Art. 9:305 PECL, are as follows: 1) parties are 

released from future performance and obligation, but rights and liabilities accrued prior to 

termination remain unaffected; 2) provisions on settlement of disputes and those intended 

to terminate after termination remain unaffected (for instance, confidentiality obligations).  

Additionally, under the PECL, the terminating party may reject any property being 

given, if its value reduced due to non-performance. Also upon termination, aggrieved party 

may recover money paid for non-received or properly rejected performance. At the same 

time, a party who supplied property, which can be returned, may recover it, if it was not 

paid or other counter-performance was not received (Art. 9:308 PECL). If on the other 

hand, rendered performance cannot be returned and was not paid or compensated by 

counter-performance then reasonable value of it can be recovered upon termination (9:309 

PECL).  

In accordance with DCFR, in particular Art. 1:108, a contract can be terminated at 

any time, provided it has been agreed as such by the contract, or in case of breach, 

including anticipated breach as is captured under Art. 3:504 of the DCFR. 

Similarly to PECL, the DCFR provides that termination is effected by notice within 

reasonable time, a late notice invalidates right to terminate as stated under Art. 3:508 

DCFR. While the DCFR provides that a party ought to give the defaulting party time to 

remedy his default, this additional period for cure may not be served in case where the 
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breach is fundamental, intentional or anticipated, or cure would be inappropriate in the 

circumstances as under Art. 3:203 DCFR. 

Definition of fundamental breach is similar to the one in PECL (III, Art. 3:502 

DCFR). i.e., If the breach (whether whole or in part) substantially deprives the creditor of 

what the creditor was entitled to expect under the contract, unless at the time of conclusion 

of the contract the debtor did not foresee and could not reasonably be expected to have 

foreseen that result; or it is intentional or reckless and gives the creditor reason to believe 

that the debtor’s future performance cannot be relied on. 

Under the DCFR, effects of termination are regulated by Art. 3:509 and are similar 

to those provided for by PECL, and of importance is termination does not preclude claim 

for damages. 

Also, DCFR sets forth notion of restitution in respect of benefits received by 

performance. Art. 3:510 DCFR states that a party who has received benefits from 

performance should return them; money paid should be returned, any property acquire 

should be returned, and if impossible (in case transfer would cause unreasonable effort or 

expense) then this item can be substituted by its value (measured at the time of 

performance). Art. 3:512 and Art. 3:514 also state that reduction in value should be 

compensated, as well as improvement and usage should be reasonably reimbursed (Art. 

3:513 DCFR).  

Art. 49 (1) of the CISG talks about termination and  grounds for avoidance, it 

stipulates that a buyer may declare the contract avoided in case the failure by a seller 

constitutes a fundamental breach, or in relation to non-delivery – where a seller do not 

deliver within additionally fixed period or declares unwillingness to deliver within that 

period.  

In cases where the goods have been delivered, a buyer loses right to avoid the 

contract unless she declares the same within reasonable time after she becomes aware of 

the late delivery or in respect of other breaches a party ought to declare termination within 
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reasonable time from the moment the breach is known or should be known (Art. 49 (2) 

CISG). 

Previously, under the CISG, a contract could be considered automatically 

terminated in the event of the breach, without need of a notice. However, this ‘automatic or 

ipso facto’ avoidance was deleted from the CISG, because it led to uncertainty as to 

whether the contract was still in force or whether it has been ipso facto avoided.’ 

Accordingly, in order to bring certainity and help the situation, Article 26 was introduced 

and is viewed as making ‘one of the significant advances of the CISG over the years.92 

Art. 26 of CISG, similar to the principles that are embodied under the other 

unification sources, states that the buyer must declare the contract avoided by means of a 

notice to the seller, in other words, the termination of the contract is effective only if made 

by notice to the other party. Since the right of avoidance ‘is made dependent on a 

declaration’ this means that ‘the entitled party can consciously decide to continue to claim 

performance of the contract, even when there are grounds for termination93. 

D. Intermediate Conclusions  

The sanction of termination essentially puts an end to contractual obligations and 

has the effect of parties being released to their obligations and being restored to their 

positions before the contract, as such, contract law in order to preserve the sanctity of 

contract, treats this sanction very delicately. 

The different legal systems have adopted different ways to deal with this remedy, 

take for example; in common law there is no obligation for a party to give notice, as well as 

additional time to the defaulting party in order to rectify the breach. In most civil law 

countries however, an injured party must give notice to the other and allow him reasonable 

time to remedy the same. 
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Civil law seems to take a more guarded approach to this sanction, in fact, as above 

mentioned, the sanction of termination rarely existed at the start of civil law, and when it 

began, only courts were allowed give this sanction, and parties could not by themselves 

terminate an agreement. In fact, even in recent times, the principle of good faith during 

performance and even at termination stage is given much more importance in civil law 

countries. In contrast there is no general duty in common law to perform a contract with 

good faith94. 

Analysis shows that court both in Civil and Common law jurisdictions plays 

similarly significant role in permitting termination with damages’ compensation and/or 

preserving the agreement and awarding specific performance, whenever it deems just.  

This remedy is nonetheless highly criticized for economic inefficiency, moral 

hazard and risk of terminating party opportunism. Take for instance, If the bell is missing 

on the bicycle that Omer buys from Sezgin, this does not usually justify termination 

because the breach is not serious enough (although it would be possible for Omer to claim 

performance of the contract or damages). As such, its application should be restricted to 

cases of fundamental breach, limited judicial supervision seems reasonable to prevent 

misuse, and that is why most legal systems will only allow termination in respect of 

breaches that are sufficiently serious. In fact, the best solution would be for parties in 

exercising their rights of contractual freedom, they should regulate this right in the 

negotiated contract. 

IV. THE SANCTION OF PRICE REDUCTION  

Price reduction, naturally a unilateral right of the aggrieved buyer to whom non-

conforming goods have been delivered or any such breach that can be excused. The 
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consequence of use of this remedy is a reduced payment obligation to the non-defaulting 

party95. 

A. Price Reduction in Civil Law  

The sanction of price reduction is a traditional civil law sanction that is derived 

from actio quanti minoris in Roman law96. The Roman law remedy of actio quanti minoris 

allowed a purchaser in a contract to bring forth an action against the seller to reduce the 

purchase price payable when the seller delivered defective goods. 

This sanction is acknowledged in several in international and EU legislation and 

model regulations and has even been embodied in the German Civil Code.  

Germany has kept the remedy of a price reduction as applicable in specific cases. 

Under section 439 of the BGB, where the seller supplies defective goods, the buyer has a 

statutory right to request the repair or replacement of the defective goods. If the seller does 

not fulfil its obligation to repair or replace the defective goods, the buyer can either under 

section  440 of the BGB rescind the contract and claim reimbursement of the purchase 

price or as stated in section 441 of the BGB demand a reduction of the purchase price. 

 It is important to note that this remedy generally only becomes applicable, where 

the injured party has first set a reasonable deadline for the seller to cure the defect and this 

deadline expires without the defect being cured97. 

Also, Section 441 goes on to state that, in the case of a price reduction, the purchase 

price is to be reduced in the proportion in which the value of the thing free of defects 

would, at the time when the contract was entered into, have had to the actual value. To the 

extent necessary, the price reduction is to be established by appraisal, which is a formal 
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assessment done by an expert in the field. In the event the buyer has paid more than the 

reduced purchase price, the excess amount is to be reimbursed by the defaulting party.  

It is important to note that this right of a buyer only becomes available if the buyer 

had no knowledge of the defect at the time of contracting. Section 442 states that the rights 

of the buyer due to a defect are excluded if he has knowledge of the defect at the time when 

the contract is entered into.  

France has also introduced a general rule of price reduction in all cases of non 

performance. Under Art. 1217. –A party towards whom an undertaking has not been 

performed or has been performed imperfectly, may among other remedies request a 

reduction in price.  

Article 1223 of the FCC goes on to state that having given notice to perform, a 

creditor may accept an imperfect contractual performance and reduce the price 

proportionally, and if he has not yet paid, the creditor must give notice of his decision to 

reduce the price as quickly as possible.  

In Turkey, under Article 227 of the Turkish Code of Obligations, if the seller fails 

to perform his/her obligations, the buyer can ask for, among other remedies, the sanction of 

price reduction98. 

The TCO also provides for the reduction of price as a type of sanction available for 

the buyer of defective goods. It is noteworthy to mention that in Turkey, the TCO only 

empowers the court to determine the difference in value between the contract price and the 

actual value. Secondly, Article 202(2) of the TCO gives the judge the discretion to order 

the reduction of price, even though the intention of the buyer is not so.  

In the case of an action for rescission, if the circumstances do not justify the 

termination, it is at the discretion of the judge to grant the price reduction instead of the 

rescission of the contract. Consequently, under Turkish law, there are two types of price 
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reduction remedy, namely, voluntary and compulsory price reduction, while in several 

other jurisdictions, that remedy has a voluntary character, i.e., it is at the discretion of the 

buyer to elect or not to elect that remedy99. 

Turkish law, with respect to the calculation of the amount to reduce, adopt the same 

method as most of the other jurisdictions, namely the proportional method: the buyer is 

entitled to claim a price reduction in the same proportion as the value of non-conforming 

goods has to conforming goods at the delivery date100.  

B.  Price Reduction in Common Law 

Historically the remedy of price reduction is alien or rather foreign to common 

law101. It has been submitted severally before that ‘common law systems do not recognize 

the principle of price reduction for defects in goods’. Likewise, it has been expressed 

severally that common law lawyers have in the past had great difficulty in understanding 

the nature of the remedy of price reduction and tended to confuse it with the remedy of 

damages102.  

Nonetheless, English law has recently tried to incorporate and utilize this sanction. 

A general remedy of price reduction can be found in Section 30 of SGA. This section states 

that, where the seller delivers to the buyer a quantity of goods less than he contracted to 

sell, the buyer may reject them, but if the buyer accepts the goods so delivered he must pay 

for them at the contract rate.”  

Consequently, under English law, if the seller has delivered less than the contracted 

quantity of goods and the buyer accepts the goods, the buyer must "pay for them at the 
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contract rate." The reference to "contract rate" is comparable to the "proportional" 

calculations made under Article 50 of the CISG, or even other civil law jurisdictions that 

apply the same principle.  

Section 53 of SGA also contemplates a similar concept, though it applies only to 

breaches of warranty and is phrased in terms of setting off the breach against the price 

due103. In case of breach of warranty of quality of goods, such loss is prima facie the 

difference between the value of the goods at the time of delivery to the buyer and the value 

they would have had if they had fulfilled the warranty. However, under this section, there is 

no general right on the part of the buyer to reduce the price unless set up as a defense to the 

seller's action for the price. 

C. Price Reduction in International Unification Sources  

Article 50 of the CISG provides for the sanction of price reduction for the buyer. 

This article applies when the delivered goods do not conform to the contract. This remedy 

is applicable ‘whether the non-conformity constitutes a fundamental or a simple breach of 

contract and also whether or not the seller acted negligently. It is also applicable regardless 

of whether seller was exempted from liability under Article 79104.  

For sake of completeness, Article 79 deals with the failure of a party to perform his 

obligation due to an impediment beyond his control or one that he could not reasonably be 

expected to have taken the impediment into account at the time of the conclusion of the 

contract as well as a party’s failure to fulfill his obligations under contract due to the failure 

by a third person whom he has engaged to perform the whole or a part of the contract. The 

CISG is clear that even in such circumstances, the sanction of price reduction is applicable. 
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Article 50 of the CISG has originated from actio quaniti minoris of the Roman 

law105. Which simply means that  in the event a buyer becomes aware, after delivery, of 

certain specified defects which the vendor did not declare and which, had the buyer been 

aware of them at the time of sale would have led him to pay a lesser price, he can bring an 

action for reduction of price or for termination of contract106.’  

However, the remedy of price reduction has limited application: it cannot be used 

for breaches consisting of late delivery and non-delivery, as the price is reduced on the 

basis of delivered non-conforming goods being either defective in quality or quantity. Price 

reduction only covers ‘both delivery of non-conforming goods and delivery of an aliud’ 

(totally different goods). 

Also, the application of price reduction is generally restricted by placing a duty on 

the buyer to notify the seller of the defects in the goods delivered. In other words, the buyer 

needs to initially give timely notice of the non-conformity to the seller, before declaring a 

price reduction. If he does not perform his notification duty, he might be debarred from his 

right of price reduction as is stipulated under Article 39 of the CISG107. 

CISG, under Article 50, provides the buyer with the right to ‘unilaterally alter the 

terms of the contract’. The buyer does not need to have recourse to the court in order to 

exercise this right, which gives him very valuable procedural strategic advantages. The 

buyer can apply this remedy by timely declaration, as this article only requires the buyer to 

declare a reduction of the purchase price108.  

The content of declaration must very clearly and categorically state that the buyer 

wishes to reduce the purchase price but it need not necessarily include the technical term of 

“price reduction”. Article 50 of the CISG specifically explains price reduction as a 
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unilateral action of the buyer. In other words, the buyer can assert this right with no need to 

wait for the seller to start any legal action. 

According to Sec. III-3:601 of the DCFR a party accepting non-conforming 

delivery may reduce the price proportionally to the decrease in the value of the 

performance at the time of performance, or, if price is paid, may recover the excess from 

the other party. Use of this remedy precludes recovery of damages for reduction in the 

value of the performance (but preserves entitlement to damages for any further loss). 

Art. 9:401 PECL stipulates rules identical to DCFR. Also, price reduction under 

CISG, DCFR and PECL does not require expert appraisal and available even when non-

performance is excused109. 

There has also been argument on whether it should be asserted whether price 

reduction is a claim or a defence110. The significance of this argument comes to the fore 

especially where if price reduction is viewed to be a defence in nature and the parties have 

waived their defence rights. In this particular scenario, the buyer is barred from asserting a 

price reduction, even though the necessary requirements are satisfied for pursuing a 

reduction of price, such as the existence of non-conformity and the giving of timely notice 

of the non-conformity. 

Accordingly, while several people say that it should only be used as a defence, this 

idea of recognising price reduction as a defence has not been widely accepted111. CISG 

Article 50 specifically explains price reduction as a unilateral action of the buyer. In other 

words, the buyer can assert this right with no need to wait for the seller to start any legal 

action112. Thus, price reduction should be considered a claim, and not a defence. 

                                                           
109   European COMMİSSİON,Justice and Fundamental Rights, D.A 3.5.2019    

https://ec.europa.eu/info/policies/justice-and-fundamental-rights_en 
110  European COMMİSSİON,Ibid. 
111  Arnau Muriá TUNON, ‘The Actio Quanti Minoris and Sales of Goods Between Mexico and the U.S.: An   

Analysis of the Remedy of Reduction of the Price in the UN Sales Convention, CISG Article 50 and its 

Civil Law Antecedents’, 1998, https://www.cisg.law.pace.edu/cisg/biblio/muria.html 
112  LİU, ibid . 
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D. Intermediate Conclusions 

 This Roman law remedy, which provides monetary relief to buyers who have 

received non-conforming goods, is reflected in contemporary civil law codes as well as 

other sources of law. The overall function of the remedy is to preserve the bargain and "to 

allow the buyer to keep the defective goods and pay the price it otherwise would have paid 

had it been aware of the hidden defects in the goods.  

The sanction of price reduction is an alternative relief to the claim for damages, 

especially in those circumstances where payment has not been effected113. Unlike damage-

based sanctions, the principle of the price reduction relief is not dependent on actual loss 

being suffered by the buyer, but is solely dependent on the abstract relationship between 

the actual value of the goods delivered and the hypothetical value of goods conforming to 

the contract. 

The aim of this sanction is to preserve the contract and ensure justice prevails. The 

innocent party of the contract is able to keep the defective goods/service and reduce the 

purchase price of the contract to the amount it otherwise would have paid had it been aware 

of the hidden defects in the goods or service to be delivered.  

Unlike damages, this remedy is not designed to protect ’s expectation, reliance, or 

restitution interests. Price reduction can thus be characterised to be neither damages nor 

partial avoidance of the contract, but rather an adjustment of the contract. Price reduction is 

unique in this regard.  

Finally, it is important to note that in applying this sanction, all jurisdictions 

discussed above, base their calculations on the “proportionate” principle, which is by 

making computations on the simple basis of comparison of the actual value of the goods 

delivered and the standard value of goods conforming to the . This type of calculation is 

called ‘proportionate’. 

                                                           
113   BERGSTEN & MİLLER, ibid, 267. 
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V. THE SANCTION OF WITHHOLDING PERFORMANCE  

Withholding performance is one of the sanctions that is applicable in the event 

where there is a breach of contract. It takes the form of an option available to the innocent 

party in a contract, to, in good faith, temporarily suspend performing his part of contractual 

obligations in a mutually binding contract, until the defaulting party intends to fulfill his 

part of obligations, and where that is not done, this innocent party may proceed to terminate 

the contract. 

A. Withholding Performance in Civil Law  

In all civil law jurisdictions, suspension of performance is governed by the exceptio 

non a dimpleti contractus. Exceptio non a dimpleti contractus, is a Latin term which means 

“an exception in a case with regard to a contract involving mutual duties or obligations, to 

the effect that the plaintiff may not sue the other, if the plaintiff has not performed his own 

part of the obligations in that contract”. This exception or defense has its roots in Roman 

law, and it essentially means that a person who is being sued for non-performance of 

contractual obligations can defend themselves by proving that the plaintiff did not perform 

their side of the bargain114.  

This principle is found in the laws of almost every civil law jurisdiction, either 

explicitly named (i.e. in the Germanic systems) or impliedly (in the Franco-Roman 

systems)115. 

This principle which is a defence and/or exception of unperformed contract, 

essentially provides for the right of withholding/suspending own performance in a contract 

with reciprocal obligation as well as the right to any other sanctions such as specific 

performance and termination.  

                                                           
114  Duhaime's Law DİCTİONARY,  Exceptio Non Adimpleti Contractus Definition, D.A.30.4.2019, 

http://www.duhaime.org/LegalDictionary/E/ExceptioNonAdimpletiContractus.aspx 
115   Reinhard ZİMMERMAN, The Law of Obligations: Roman Foundations of the Civilian Tradition, Oxford 

Univeristy Press, Oxford, 1996, p. 801. 
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An essential feature of this sanction of with holding performance, is that it does not 

require the non-performance to be fundamental and neither does it call for the court 

intervention, as such it can be termed as a self-help remedy or measure of private justice116. 

However, it should be noted that civil law countries influenced by this principle and 

adopting the sanction of with holding performance, have laid down guidelines on how it 

should be applied. In France for instance, the severity of the breach is an important factor; 

the breach must be significantly serious. Under the FCC, the effect of the breach on the 

injured party is key; one common formulation is that the breach must be such that, “if the 

aggrieved party had known of it, he would not have entered into the contract”. Opinion is 

divided on some specifics, but French commentators agree on the whole that the exceptio 

should only be available in cases of severe breaches117. 

Pursuant to Art. 1612, 1613, 1653, 1707 1804 FCC( which has been in use until 

recently) an innocent party in a concurrent obligation, is entitled to withhold performance 

(delivery/payment) when the counterparty has not performed as required under the terms of 

the contract or there is substantial risk of this other being unable to perform his part of the 

obligations based on the proportionality/reasonability test.  

The sanction is of temporary and provisional nature and withholding party should 

be ready to perform immediately upon other party’s performance or sufficient assurance of 

the respective performance.  

In Germany, this remedy of withholding performance is characterised by clarity and 

simplicity. It is expressed in BGB section 320, entitled Enrede des nicht erfüllten Vertrags 

(“defence of failure to perform the contract”), which states:  

“(1) Unless the contract requires him to perform first, a person bound by a synallagmatic 

contract may refuse to perform his part until the other party effects counter-performance….  

                                                           
116   Mark P. GERGEN, “A Theory of Self-Help Remedies in Contract”, Boston University Law Review, 

2009, Vol. 89, p.p. 1431 – 1435, p. 1433   
117   GERGEN, Ibid, p.1433. 
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(2) If one party has partially performed, counter-performance may not be refused if, under 

the circumstances, in particular on account of the relative insignificance of the part not 

performed, the refusal would constitute bad faith”. 

BGB section 320(1) restricts the application of the exceptio to true synallagmatic 

contracts, i.e., those where each party’s promised performance is exchanged for the 

other’s118. 

 Moreover, German law also assumes, absent contrary intent of the parties, that 

performance in a synallagmatic contract is simultaneous119. If the contract specifies a 

particular order of performance or if the contracts belongs to a class of nominate contracts 

in which sequential performance is the rule, then the party who performs first may not 

suspend its performance under section 320. 

In other words, section 320 of the BGB states that a person who is a party to a 

reciprocal contract may refuse his part of the performance until the other party renders 

consideration subject, unless he is obliged to perform in advance. If performance is to be 

made to more than one person, an individual person may be refused the part performance 

due to him until the complete consideration has been rendered. 

Also, under the German laws, refusal to perform is only warranted when 

termination would have been warranted, this essentially means the standard of seriousness 

of breach is equivalent to the one needed in the sanction of termination. In other words, the 

German rule requires merely that the breach be “not trivial”, and it is to the effect that the 

availability of the sanction of suspension of performance is limited to cases of material 

breach120.  

 German law also requires courts to pay close attention to the innocent party’s 

conduct. BGB section 320(2) provides that the innocent party may not suspend 

                                                           
118  Guenter Heinz TREITEL, “Specific Performance in the Sale of Goods”, Journal of Business Law, 1966, 

Vol. 211, p. p. 223 – 310, p.249. 
119  Ibid, p. 287 
120  Ibid, p. 304 
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performance if doing so would constitute bad faith. This has evolved through case law into 

a rule of proportionality: if the performance suspended by the creditor is substantially 

greater than the breach committed by the debtor, courts may give effect to the exceptio only 

to the extent of the debtor’s breach. German law, therefore, focuses on whether the 

creditor’s suspension of performance was proportionate; the extent of the breach is relevant 

to this determination but is not decisive121. 

Section 321 BGB additionally secures the availabilty of this sanction in case of 

anticipatory breach. It stipulates that a person who is obliged to perform in advance under a 

reciprocal contract may refuse to render his performance if, after the contract is entered 

into, it becomes apparent that his entitlement and/or obligations due to him are jeopardised 

by the inability to perform of the other party. It goes without saying that the right to refuse 

performance is not applicable if consideration is rendered or security is given for it122. 

Moreover, German law states that the person required to perform in advance may 

specify a reasonable period in which the other party must, at his choice, render 

consideration or provide security reciprocally and simultaneously against performance. If 

the period ends without result, the person required to perform in advance may revoke the 

contract.  

In short,  German seems to restrict the remedy of withholding performance  to cases 

of true synallagmatic contracts, which means that this remedy of suspension of 

performance is available in a smaller range of contractual disputes than in other 

countries123. 

B. Withholding Performance in Common Law  

In Common law there is no general equivalent to the Civil law remedy of 

withholding performance.  

                                                           
121  TREİTEl, ibid, p. 303 
122  Reinhard Zimmermann, Breach of Contract and Remedies under the New German Law of Obligations, 

2002, Roma , p.p. 18 - 19 . 
123  TREİTEL, ibid, p. 304 
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While Civil law jurisdictions, as discussed above, recognize some version of the 

exceptio non adimpleti contractus, which grants injured parties the right to suspend 

performance without terminating the contract. Common law does not permit injured parties 

to withhold performance without discharging both parties’ unperformed obligations. In 

other words, the injured party cannot exert pressure on the breaching party to perform its 

obligations by temporarily withholding its own performance124.  

This leaves the injured party in a Common law jurisdiction in a very delicate 

position: if it performs its remaining obligations, it must then sue for damages, which is a 

lengthy, expensive, and uncertain route . If, on the other hand, it withholds performance, it 

risks being held to have repudiated the contract. 

 The distinction between the two systems, Common law and Civil law, originates 

from the earlier mentioned division in Common law, of the terms of a contract into 

conditions and warranties. This division provides for comparatively wide independence of 

the parties’ obligations from each other (unless the contract explicitly makes a particular 

obligation as a condition precedent), and most importantly, the Common law separation of 

the breach into material (where term is classified as a condition/ fundamental intermediate 

term) and less significant breach (where the term is classified as a warranty) provides for 

the generally available repudiation of contract without recourse to the court in the former 

case and claim for damages - in the latter. On the hand, Civil law doctrine ensures 

interdependence of the obligations of both parties, so default of one temporarily excuses the 

other, as a consequence of default.  

Under the Common law, if one party failed to perform, the other had no choice but 

to perform and later sue for damages. Withholding any performance carries with it legal 

consequences. A party withholding performance will be held to have repudiated the 

                                                           
124  Joshua KARTON, “Recognizing a Contractual Right to Suspend Performance”, Queen's University Legal 
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contract, and if the debtor’s breach is eventually determined not to have been material, the 

innocent party may find itself on the losing end of a breach of contract suit125.  

However, specific doctrines already exist in Common law jurisdictions that grant 

injured parties the right to suspend their performance in certain narrow circumstances or 

provide some of the advantages of suspension126. 

Take for instance, Sec. 28 of English SGA (default provision), which states that 

delivery of the goods and payment of the price are concurrent obligations. Accordingly, 

and pursuant to Sec. 41 of English SGA, an unpaid seller is entitled to retain possession of 

goods (right of lien or retention). 

The Irish Sale of Goods Act 1893, s.28 is to the same effect as well; that unless 

otherwise agreed, delivery of goods and payment of the price are concurrent conditions, 

that is to say, the seller must be ready and willing to give possession of the goods to the 

buyer in exchange for the price and the buyer must be ready and willing to pay the price in 

exchange for possession of the goods, failure to which, a right to lien (which we may take 

to be a form of withholding performance) may be effected. 

When it comes to a contract where performance is recipricol, Common law 

generally applies the same test for termination in withholding performance, which is, a 

party may only withhold his performance because the other has not performed if: (a) the 

party's obligation to perform is expressly or by implication made dependant on the 

performance by the second party, or (b) the court defines the second party's obligation as 

being a condition of the contract, or (c) the second party's non-performance would deprive 

first party from the benefit contracted for127.  

                                                           
125  E Allan FARNSWORTH, Contracts, 3rd Ed.,1999, Aspen Law and Business Publishers, New York,p. 
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126  Mark P. GERGEN, “A Theory of Self-Help Remedies in Contract”, Boston University Law Review, 2009,  
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In Scotttish law, the principle of mutuality of contract enables a party to withold 

performance in response to the other party’s breach, so long as there is a link between the 

breach and the performance withheld: Bank of East Asia v. Scottish Enterprise, 18 January 

1996 (H.L.) (unrep.)128. 

Alternatively, where there is a breach of contract, the aggrieved party may initiate 

action for the price and damages. English law also seem to be more safeguarding interests 

of the innocent party, allowing her to complete own performance and then recover contract 

price, unless she has no legitimate interest in performance129.  

As with English law, US law does not expressly distinguish between different levels 

of breach to justify suspension and termination130.§2-717 UCC adopts a liberal standard 

regarding sales’ contracts, allowing a buyer of goods deduct damages from the price as a 

result of the seller’s breach,  this has developed in turn as a standard of justified 

withholding of performing your full obligation, when it is commercially reasonable. 

Withholding is subject to the sufficient notice and can be applicable only regarding 

damages for breach under the same exact contract131.  

There is however dissonance in court practice in USA, mainly due to lack of 

consistent legislative regulating withholding terms, which are usually incorporated in the 

contract132. Nevertheless certain areas of American law provide for specialized withholding 

rules, e.g. real estate law has provisions on withholding rent as warranty of habitability or 

legality of the lease133.  
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Withholding performance also forms part of the duty to mitigate, which was 

proclaimed in case Clark v. Marsiglia. The rule is not applicable if an obligee has an 

interest in completing performance that damages cannot adequately compensate134.  

American doctrine offers further development to this remedy, which would allow 

injured party withhold damages caused by default, but only in good faith, and would 

encourage breaching party to continue performance, minimizing risk of incomplete 

performance, and, at the same time, preserving continuation of the obligation/contract. In 

case of withholding or objection to such, the parties should exchange notices, which allow 

them both adjust performance135. 

C. Withholding Performance in International Unification Sources 

The DCFR recognises withholding of performance as a sanction that may be 

exercised by the innocent party, where there is non-performance by the counter party, 

without first raising a court action and characterises it as defensive or a self-help remedy. 

The DCFR regards the existence of reciprocal obligations in a contract as a factor of 

significance in the availability of withholding performance as a remedy for non-

performance. It states that an obligation is reciprocal in relation to another obligation if: 

“(a) performance of the obligation is due in exchange for performance of the other 

obligation; 

(b) it is an obligation to facilitate or accept performance of the other obligation; or 

(c) it is so clearly connected to the other obligation or its subject matter that 

performance of the one can reasonably be regarded as dependent on 

performance of the other.”136 

The DCFR provides two model rules about withholding performance, depending on 

whether the obligations are to be performed simultaneously or sequentially. In the first 
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situation, i.e, where the performance is concurrent, neither has to perform until the other 

party has tendered performance137. 

In the second situation, where the performance is reciprocal, the party who is to 

perform first may withhold performance if it reasonably believes that the other party will 

not perform when that performance when it falls due. It goes without saying that, that right 

is lost if the other party gives an adequate assurance of performance138.  

The DCFR provides a default rule on the order of performance which applies if 

the sequence is not clear from the contract itself: “If the order of performance of reciprocal 

obligations cannot be otherwise determined from the terms regulating the obligations then, 

to the extent that the obligations can be performed simultaneously, the parties are bound to 

perform simultaneously unless the circumstances indicate otherwise.139” 

The DCFR does not require that non-performance be in some sense material or 

fundamental before performance may be withheld140. This has then raised concern that a 

right to withhold performance might be abused, but this concerns may be allayed by the 

same DCFR, which embodies the concept of good faith and fair dealing in deploying a 

sanction for non performance. 

Art. 71 CISG introduces right of withholding performance in case of anticipatory 

breach. According to Art. 71(1) CISG, a party may suspend performance of his obligations 

in case of anticipatory non-performance under certain circumstances. 

Art. 71 CISG provides the grounds and conditions for suspending performance by 

any party due to the other party's anticipatory breach: "A party may suspend the 

performance of his obligations if, after the conclusion of the contract, it becomes apparent 

that the other party will not perform a substantial part of his obligations as a result of: (a) 
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a serious deficiency in his ability to perform or in his creditworthiness; or (b) his conduct 

in preparing to perform or in performing the contract."  

It is a logical condition that for the sanction of suspension of performance of an 

obligation to be in order, then the obligation to perform be already due. Hence it was 

concluded that the party who had to perform first was empowered to suspend performance. 

What are required are not only acts in performance of the contract, but also those 

in preparation of performance which, therefore, can also be suspended. As such, production 

of goods may be stopped and procurement of materials put off.  

However, there is no right to suspend performance for insecurity in relation to 

performance obligations which are not substantial. Furthermore, to justify suspension of 

performance a threat of anticipatory non-performance of a substantial part of obligations 

must arise from: (a) a serious deficiency in his ability to perform or in his creditworthiness; 

or (b) his conduct in preparing to perform or in performing the contract. 

According to Art. 9:201 PECL, the party may withhold performance until the other 

party tendered performance or performed,  and this applies in situations where performance 

is simultaneously or reciprocal, i.e. after the counter-party. Article 9:201 further stipulates 

that performance can be withheld in whole or in part "as may be reasonable in the 

circumstances"141. 

PECL makes clear that non-performance need not be "fundamental" and that the 

remedy of withholding performance can be used as a means of coercing the other party so 

long as the reaction is not "wholly disproportionate"142. 

 

 

                                                           
141   Damien NYER, “Withholding Performance for Breach in International Transactions: An Exercise in 
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D. Intermediate Conclusions  

The phrase “suspension of performance”, makes it clear that effect of this sanction, 

i.e, where the innocent party acquires a right not to perform its obligations, is temporary in 

nature.  

In other words, even where one applies this sanction, and stops discharging their 

obligation, the contract is not terminated, and if the defaulting remedies its breach, the 

contract resumes its role as an active source of obligations for both parties. 

As such it should be noted that “Suspension” and “termination” are distinct 

sanctions with a distinct effect. 

In practice, suspension of performance is used most frequently as a form of self-

help, deployed to coerce the debtor to complete performance rather than as a defence to a 

suit by the debtor. However, strictly construed, the suspension of ones obligation unde a 

contract, is a defence after a breach by the counterparty. The innocent party suspends its 

performance, the counterparty sues, contending that the suspension constituted a breach of 

contract, and the innocent party defends, citing the exceptio. In this way, the exceptio is 

literally an exception—an exception to the general rule of liability for non-performance.  

Some justify that withholding is thus not exactly a sanction for breach of contract, 

but rather a temporary measure to prompt performance from another side. If the aggrieved 

party wishes to bring the contract to an end in case the requested obligation remains 

unperformed and she incurs expenses due to delay, she has to revert to the court for an 

order of resolution intended to end her own duty. 

In my opinion, withholding is a right and an action, intended to secure party’s 

interests and the contract, persuading its performance, and saving external costs of legal 

enforcement, which ensures risk of the contractual breach, hence it qualification as a 

sanctiom is not erroneous. 
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Suspension of performance operates effectively as a self help remedy in a range of 

jurisdictions, and  the value of permitting self-help in some circumstances is undeniable 

and civil law commentators acknowledge it; in fact it has been described by distinguished 

scholars as “the most notable” permissible form of self-help common to all civil law 

jurisdictions. Permitting suspension of performance also conforms to the civil law’s 

preference for solutions that preserve the contractual relationship143. 

Self-help remedies are typically considered to be efficient, so long as they do not 

create windfalls for the parties invoking them. Where a breach is clear or is certain to 

occur, a creditor who accurately imposes a self-help remedy will save not only itself time 

and money (and therefore mitigate its losses), but the public as well, in the form of fewer 

court resources. Suspension of performance partakes of all of these advantages144. 

VI. LIMITATION OF LIABILITY: LIQUIDATED DAMAGES AND   

PENALTIES 

Parties to commercial contracts commonly seek to set some parameters around what 

will happen in the event of a breach. They may for example agree a fixed sum that should 

be payable in the event of breach, or set a maximum sum for any damages. 

Normally, these sanctions are included in contracts and stipulate the monetary relief 

available to a party in the event of breach. In other words, they assesses in advance the 

amount of damages for a breach of contract or so forth. 

Liquidated damages are an amount contractually stipulated as a reasonable 

estimation of the actual damages to be recovered by one party if the other party breaches 

the agreement145. 
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On the other hand, penalty clauses are contractual provisions that assess against a 

defaulting party an excessive monetary charge unrelated to actual harm146. 

A. Limitation of Liability: Liquidated Damages and Penalties in Civil 

Law  

As previously stated, liquidated damages are those of which the parties designate 

the amount during the formation of a contract, for the injured party to collect as 

compensation upon a specific breach. A penalty clause on the other hand, is also a lump-

sum amount paid to the non-defaulting party. However, a penalty clause differs from a 

liquidated damages clause by not being tied to an estimate of possible actual damages. 

Broadly, a penalty is a sum above the actual damage amount incurred by a party required to 

be paid when a breach occurs147. 

The Napoleonic Code, upon which most civil codes are based, allowed for penalties 

to encourage performance of contractual obligations. Moreover, traditionally, in Civil lae 

countries, there was no distinction was made between liquidated damages clauses and 

penalty clauses148.  

Recently however, the frequent approach seems to distinguish between liquidated 

damages clauses that are used to estimate damages in case of non-performance, based on 

the concept that there has been an actual harm to the plaintiff, and penalty clauses that are 

used to establish a penalty to be paid in case of non-performance with the intent to 

encourage performance. The latter, as explained (penalty) does not require proof of any real 

damage, as it is more or less a punishment for failure to perform. 
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Although penalty clauses have been generally enforceable in Civil law countries, 

they can now be mitigated by the court in most jurisdictions149. The Council of Europe 

issued a “Resolution on Penalty Clauses” in 1971, with the aim of recommending a 

uniform application of penalty clauses for the member states to use. The resolution, 

Resolution 78(3) of the Committee of Ministers of the Council of Europe, allows for 

penalty clauses, however, it provides that penalty amount may be reduced by the courts if 

they are manifestly excessive, or if part of the main contractual obligation of the contract 

has been performed.  

The explanatory memorandum to the Resolution provides a list of factors in 

determining whether a penalty is manifestly excessive. They include a comparison of the 

penalty imposed to the actual harm; the legitimate interest of the parties, including non- 

pecuniary interests of the non defaulting party; what category of contract it is and under 

what circumstances it was concluded, with emphasis on the relative social and economic 

position of the parties; whether it was a standard-form contract; and whether the breach was 

in good or bad faith150.  

Most Civil law jurisdicitons seem to have followed the precedent of the Resolution 

to allow courts to reduce an excessive penalty. This is easily seen in statistics that show that 

there has been a widespread trend in recent years, in civil law countries, towards narrowing 

the scope of such penalties, and allowing courts to reduce the amount if they find it 

excessive.  

In France, Articles 1231-5 of the FCC regulates “la clause penale” (penalty clause), 

and Art. 1152 regulates “dommages-interets” (liquidated damages). The former may be 

reduced by a judge if part of the main contract obligation has been performed and if it is 

“manifestly excessive.” Liquidated damages may also be adjusted if “obviously excessive 

or ridiculously low.  

                                                           
149   Scottish Law COMMİSSİON, Penalty Clauses, 1999, p. 2-3. 
150   Larry A. DİMATTEO, “A Theory of Efficient Penalty: Eliminating the Law of Liquidated Damages”, 

American Business Law Journal, 2001, Vol. 38, p.p. 633 – 732,p.653. 
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In Italy, both concepts, “clausola penale” (penalty clause) and “liquidazione 

convenzionale del danno” (liquidated damages), exist in doctrine. Penalties are generally 

enforceable but can be mitigated if such penalty is quite obviously harsh/excessive or in the 

event part of the main contract obligation has been performed151. 

Germany makes distinction between liquidated damages (Schadenspauschale) and 

contractual penalties (Vertragsstrafe) in the German Civil Code. While both of these 

sanctions are allowed according to Article 340 and 341 of the BGB, the difference between 

them is that the latter can be mitigated if “disproportionate or excessively high.” 

Another civil law country is Turkey, which we will look at slightly more in detail. 

Under Turkish law, the concept of liquidated damages is recognized and in practice the 

concept of “penalty” is commonly used152.  

Penalty clauses are regulated under the TCO6098/2011, and the law recognizes 

three main functions of penalty clauses; compelling performance (a party fearing the 

penalty that may occur, shall be forced to fulfil his part of the promises), estimating 

damage (penalty clauses are to provide some form of compensation to the innocent, and as 

such it  generally bears in mind an estimation of the damage that occurs) and simplifying 

unilateral cancellation (penalty clauses normally stipulate in the agreeement what events 

consitutes breach and will call for immediate contract termination)153.  

Penalty clauses are due when the principal debt and/or obligation is not performed 

at all or is not performed appropriately or on the agreed time and place154. In cases where 

the parties designate a penalty clause, the party failing to fulfil its penalty-related 

obligations completely and/or properly, is under obligation to pay a penalty amount to the 

                                                           
151   Article 1184 in Codice Civile regulates penalty clauses.:The Codice Civil is Italy’s Civil Code. 
152   Kesikli Hukuk BUROSU, The International Comparative Legal Guide to: Construction & Engineering 

Law; Construction and Engineering Law in Turkey, D.A 30.5.2019,   

https://www.kesikli.com/construction-and-engineering-law-in-turkey/, ,  
153   M.TİRYAKİ, Penalty Conditions in Private Law Regime, 2005, Istanbul, IstanbulKültürÜniversitesi, 

p.26 
154   Erol CANSEL,& Çağlar OZEL, Türk Borçlar Hukukunda Ceza Koşulu - Penalty Clauses under the 

Turkish Law of Obligation, 2007, D.A.27.6.2019, https://journal.yasar.edu.tr/wp-

content/uploads/2014/01/19-E.CANSEL-%C3%87.-%C3%96ZEL 
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other party even if there is no damage incurred as a result of such failure. Courts do not 

have a duty to examine whether the sum to be paid is a genuine pre-estimate of loss. The 

sum of the penalty might be wholly unrelated to the amount of the financial loss suffered. 

However, courts have the power to decrease the amount of penalties under certain 

circumstances. 

In the Ex-Turkish Cod of Obligation, the term “Tediye” used to indicate that the 

value of the penalty could only be of monetary value155. Under the New Code, however, it 

is not required to be a monetary sum. It even may be refraining from doing a certain act or 

benefiting from a certain thing. But, things that have only moral values may not be agreed 

as a penalty value for they may not be executed through specific performance156.  

Moreover, under Turkish law, there are some obligations that may not be secured 

by penalty clauses. For instance, Penalty clauses are not allowed to secure obligations that 

are related with the privacy and/or personal matter of a person like penalty clauses in 

relation with promises to marry are invalid under the Turkish law. Also, Penalty clauses 

against weaker parties in some contractual relations are not also enforceable 157. Under the 

Turkish law, it is not legally possible to provide a penalty clause that is against only the 

employee in a contract of service,  or against only the tenant in contract of rent, for not 

paying the rent fee on time and, in contract of agency, for unilaterally cancellation of the 

agency contract, as is stipulated in Articles 346, 420, 512 of the TCO(TBK). 

Further, it is important to note that under the Turkish law, particularly under article 

179 of the TCO, the innocent party in a contract may require both the performance and the 

penalty if the clause stipulates so, otherwise an innocent party may claim either the 

performance or the penalty158. 

                                                           
155   Ahmet KILIÇOĞLU, Borçlar Kanunu, Genel Hükümler-General Provisions of the Law of Obligation 

19th Ed., Ankara,Turhal KitabEvi yayinlar, 2015, p.75. 
156   Fikret EREN, Borçlar Hukuku Genel Hükümler [The Code of Obligations General Provisions], 16th Ed., 

Ankara ,2014, p. 216. 
157   CANSEL & ÖZEL, ibid. 
158   Kamil Abdu OUMER, 2017, “Penalty Clauses: A Comparative Analysis between the Turkish and 

Ethiopian Laws”, Beijing Law Review, Vol. 8, pp. 423-439, p 429. 
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B. Limitation of Liability: Liquidated Damages and Penalties in 

Common Law  

Common-law jurisdictions have made a clear cut distinguishment between 

liquidated damages and penalties. While traditionally, common law courts have upheld 

liquidated damages clauses, the common law rejects penalty clauses in contractual 

obligations in its totality. This is because penalty clauses are punitive in nature i.e, 

disciplinary and intended as a punishment, and as such the common law position is that any 

agreement between parties whose main objective is to punish either party is 

unacceptable159. 

The sole purpose of liquidated damages is to provide a method for calculating 

damages that would be otherwise difficult to prove. As earlier mentioned liquidated 

damges are pre determined damages that a part should pay in the event of breach, and the 

calculation of this is based on the actual harm the innocent party s likely to suffer. As such 

the common law position is that these liquidated damages ought to be consistent with the 

harm actually sufffered. Where liquidated damages provided in a contract are not 

proportionate to the real or anticipated loss, the common law courts can decide they are a 

penalty. If the court determines the damages are actually a penalty, the provision will be 

voided, and the injured party will only be able to pursue actual damages caused by the 

contract being breached. 

The long standing believe in common law is that an injured party should not be 

entitled more than what s/he would have gained had the contract be performed160. Penalty 

clauses which are agreed, are a form of intimidation, meant to coerce the defaulting party to 

perform, and are as such un-enforceable.  

                                                           
159   Gassim OBEİDAT Et.al, 2004, “The “Penalty” Clause in English Law: A Critical Analysis and 

Comparison with Jordanian Law”,  PHD Thesis, Leeds: University of Leeds, p. 117. 
160   Jonathan S. SOLORZANO, 2009, “An Uncertain Penalty: A Look at the International Community’s 

Inability to Harmonize the Law of Liquidated Damage and Penalty Clauses”, Law and Business Review 

of the Americas, Vol. 15,  Iss. 4, pp. 779-818, p.800. 
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However, the line between liquidated damage and penalty clause is sometimes 

blurred that courts may enforce some penalty clauses as liquidated damages and may reject 

some liquidated damage clauses as penalties, and as such different countries in common 

law jurisdiction have put in guidelines to ensure that penalties are not enforced161. 

The American approach to liquidated damages can be illustrated by both the UCC 

and the Restatement (Second) of Contracts. In the Restatement (Second) of Contracts, 

Section 356 (1), states that damages for breach by either party may be liquidated in the 

agreement but only at an amount that is reasonable in the light of the anticipated or actual 

loss caused by the breach and the difficulties of proof of loss. A term fixing unreasonably 

large liquidated damages is unenforceable on grounds of public policy as a penalty.  

The UCC § 2-718 (1), states that damages for breach by either party may be 

liquidated in the agreement but only at an amount which is reasonable in the light of the 

anticipated or actual harm caused by the breach, the difficulties of proof of loss and the 

inconvenience or non-feasibility of otherwise obtaining an adequate remedy. A term fixing 

unreasonably large liquidated damages is void as a penalty. 

Most other common law countries such as England, Australia, Ireland and Canada 

have similar rules as the USA with regard to liquidated damages, and do not allow for 

liquidated damages that are used as a penalty.  

There will be minor differences in how jurisdictions will treat liquidated damages 

provisions and try to distinguish them from penalty. However, in general, there are 

important factors which determine if the provision is valid. First, it should be the intention 

of the parties to designate, in advance, the amount of potential damages due in the event of 

the non-performance of the obligations of a contract. If the clause intends to secure 

performance, it is penalty and, if it intends to estimate damages, it is liquidated damage162. 

Secondly, the agreed sum should also be a reasonable estimation of the expected loss, in 

                                                           
161  SOL’ORZANO, ibid, p. 82. 
162  Peter BENJAMİN, “Penalties, Liquidated Damages and Penal Clauses in Commercial Contracts: A 

Comparative Study of English and Continental Law”, The International and Comparative Law 

Quarterly, 1960,Vol. 9, Iss. 4, pp. 600-627, p. 611.  
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the event its reasonable common law courts may enforce it. The liquidated damage is 

enforceable if it is a reasonable estimation of the possible future loss from the non-

performance of the obligation even if no actual loss occurred163. In short, common law 

jurisdictions generally only allow liquidated damages, where the clause is deemed to be a 

penalty clause, i.e the amount is not proportional to the harm; it will not be enforceable in 

most common law jurisdictions. 

C. Limitation of Liability: Liquidated Damages and Penalties in 

International Unification Sources.  

According to the UNICITRAL rules, an agreement between parties of a contract to 

pay a certain sum in the event of non-performance is generally allowed, whether as a 

penalty or compensation. However, the amount can be reduced by the courts if it is 

“substantially disproportionate to the actual loss”164. 

Moreover, UNCITRAL in the Text of Draft Uniform Rules on Liquidated Damages 

and Penalty Clauses allows cumulative penalty, where it explicitly stated in the contract 

and agreed by the Parties (1981)165. Cumulative penalty clauses enable the creditor to claim 

both the performance of the obligation and the penalty in case of non-performance.  

Further, as previously explained, the Council of Europe adopted Resolution (1978) 

on Penal Clauses in the Civil Law, which stipulated judicial control over manifestly 

excessive penal clauses and reformation of the latter. Factors of determination included the 

following: 1) comparison of the pre-estimated damages with the actual damages suffered; 

2) legitimate interests of the parties, covering the non defaulting party’s non-pecuniary 

                                                           
163   Gerrit De GEEST & Filip WUYTS, Penalty Clauses and Liquidated Damages, 1999,  D.A 24.5.2019, 

https://reference.findlaw.com/lawandeconomics/4610-penalty-clauses-and-liquidated-damages.pdf 
164   Uniform Rules on Contract Clauses for an Agreed Sum Due upon Failure of Performance and Draft 

United Nations Convention on Contract Clauses for an Agreed Sum Due upon Failure of Performance. 

Official Records of the General Assembly, Thirty-eighth Session, Supplement No 17 (A/38/17, annexes 1 

and 2), article 9 
165   Ignacio M. GARCİA, “Enforcement of Penalty Clauses in Civil and Common law: A Puzzle to be Solved 

by the Contracting Parties”, European Journal of Legal Studies, 2012, Vol. 5, Iss. 1, pp. 98-123, p. 113.   
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interests; 3) category of contract and its standard nature; 4) circumstances in which contract 

was made, bargaining positions of the parties; 5) was the breach in good or bad faith166.  

The PECL on the other hand, does not include explicit rules of either penalty or 

Liquidated damages. However, Art. 9:509(1) PECL talks about “agreed payment for non-

performance,” which is more or less similar to characteristics of both the Penalty and 

Liquidated damages. The PECL, through this Article states that the aggrieved party should 

be awarded the sum, specified in the contract in case of non-performance, irrespective of its 

actual loss. Nevertheless the specified sum may be reduced to a reasonable, if is grossly 

excessive in relation to the actual loss and other circumstances (Art. 9:509(2) PECL). 

 Similarly to BGB, Art. 8:102 PECL does not deprive a party of its right to demand 

cumulative remedy. Also. Art. 8:109 PECL allows clauses excluding or restricting 

remedies “unless it would be contrary to good faith and fair dealing”, and this further 

cements the idea that liquidated damages and/or penalty clauses, even though not clearly 

stipulated for in the law, are allowed 167.  

Analogous to PECL, the DCFR under Art.III-3:712 DCFR defines the liquidated 

damages and Penalty as “stipulated payment for non-performance”, to which the innocent 

party to a contract is entitled irrespective of the actual loss, but which may be reduced to 

reasonable amount in a way, in the event it is too severe. The explanatory note of this 

Article states that the purpose of the penalty clause is to coerce performance of the 

principal obligation, while Liquidated damages aim is to pre-estimate future creditor’s loss 

due to non-performance.  

Similarly to PECL, Art.III–3:703 DCFR limits liability to foreseeable loss “at the 

time when the obligation was incurred” (unless the non-performance was intentional, 

reckless or grossly negligent). Art.III-3:102 DCFR also permits for cumulative remedies 

                                                           
166   Larry A. DİMATTEO, “A Theory of Efficient Penalty: Eliminating the Law of Liquidated Damages”, 

American Business Law Journal, 2001, Vol. 38, p.p. 633 – 732,p. 652.   
167  European COMMISSION, Justice and Fundamental Rights, D.A 24.5.2019, 
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(i.e Penalty in addition to other sanctions). However, in the official notes to the article it is 

stated that stipulated payment replaces damages.168 

CISG does not have express penalty or liquidated damages provisions169.. From one 

point of view, reference to liquidated damages may be assumed under Art. 74 CISG: 

“Damages for breach of contract by one party consist of a sum equal to the loss, including 

loss of profit, suffered by the other party as a consequence of the breach. Such damages 

may not exceed the loss which the party in breach foresaw or ought to have foreseen at the 

time of the conclusion of the contract, in the light of the facts and matters of which he then 

knew or ought to have known, as a possible consequence of the breach of contract”. 

Emphasis being made on the phrase; sum, which the party ought to have foreseen at the 

formation of the contract. Nevertheless traditional view is that under CISG (Art. 4) validity 

of penalty clauses shall be determined based on national laws170. 

D. Intermediate Conclusions  

Even though the development of liquidated damages  and penalty clauses seems to 

be moving toward a more uniform approach, a contract clause for an amount to be paid by 

ne party for non-performance or breach of contract will still be met with a different 

response in common law versus civil law jurisdictions. In a common law jurisdiction, such 

a clause will not be enforced if it is not reasonable in proportion to the actual or anticipated 

damage, and if it is designed to penalize the breaching party. In civil law jurisdictions, the 

assumption is that a penalty clause is enforceable, and the aspect of sustaining actual loss is 

not a condition to claim the stipulated sum, however the penalty may be reduced if it 

reaches a certain level of excessiveness171. 
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Nonetheless, contractual limitations on damages are of critical importance, as they 

set beforehand, what the exact form and value of consequences that shall follow, in the 

event of a particular breach, hence allowing parties to better assess and control business 

risks arising from a commercial transaction172. 

In fact, there are several reasons the use of Liquidated damages clauses in 

construction contracts are preferred. First, it allows for administrative convenience, because 

the contract, in itself, through the Liquidated damages clause, clearly stipulates the 

specifics of the sanction that is to occur. As such, parties are often spared the need to take 

their time and incurr the expenses of  litigation. In the event litigation does take place, then 

the burden is upon the party challenging it to show good cause for venturing outside the 

confines of this agreement. Secondly, the Liquidated damages clause protects the 

contractor such that they are able to project/know the most it would cost in the event of a 

full application of the Liquidated damages clause, hence allowing them to make the 

necessary arrangements. Third, a Liquidated damages clause can function as a deterrent to 

the contractor to not delay in completing a given project or as an incentive to complete a 

project within a given time frame under given circumstances, and make a greater profit as a 

result. 

To conclude, it has also been argued that one of the advantages of liquidated 

damages/penalty clauses is that they relieve the court from calculation of damages 

especially so in non-calculable and non-material damages, because as a liquidated damages 

clause, it creates certainty and specificity on the value of the sanction173.  

 

 

                                                           
172   Jack GRAVES, “Penalty Clauses and the CISG”,  Journal of Law and Commerce, 2012, Vol. 30, Iss.2, 
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CHAPTER THREE 

REMEDIES UNDER INTERNATIONAL STANDARD CONSTRUCTION 

CONTRACTS 

 

I. INTERRELATION BETWEEN CONTRACTS FOR SALE OF 

GOODS AND PROVISION OF SERVICES  

A contract for sale of goods  is an agreement relating to the sale of items or rather 

goods. On the other hand, a Contract for provision of devices, is an agreement regarding to 

the performance of a task or service174.  

While contracts for goods and service contracts are share a lot of similarities, in that 

they both place legal obligations on contracting parties and incorpoarete the aspect of  

consideration, however, in most jurisdictions, the laws governing these types of contracts, 

and more specifically the sanction measures applied when the contractual obligations are 

not fulfilled do vary. 

Construction contracts in particular demonstrate a complex and challenging case of 

interrelation of sale of goods and service175. These sort of contracts that contain a mixture 

of goods and services, are commonly known as “hybrid” contracts. 

In order to understand the extent to which such contracts can be governed by sales’ 

law, including international norms, and to which extent they are exempted from it, I shall 

refer to the provisions of CISG. This particularly because the adoption of 

CISG has influenced most of the national sales’ laws and provided for their modification 

and/or harmonization in both civil and common law jurisdictions. 
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Article 3 of CISG is one of the provisions that defines the field of application of this 

Convention. It considers its application to extend to contracts for the supply of goods to be 

manufactured or produced unless the buyer undertakes to supply a substantial part of the 

materials necessary for the manufacture or production, which is then viewed as being not a 

contract for the sale of goods, and maybe a contract service. Further, Article 3(2) CISG 

states that the Convention can apply to mixed contracts, but it will not apply to mixed 

contracts where the preponderant part of the obligations of the party who furnishes the 

goods consists of labour or other services. 

Accordingly and pursuant to the Secretariat’s commentary to the Article 3 of  CISG 

(1978 Draft), two cases shall be distinguished and treated separately from the regular sales; 

(i) Where the materials supplied by the buyer are not themselves the substantial part of the 

materials necessary to manufacture the goods (and therefore, under Article 3(1), the CISG 

would apply), but if they form a substantial part then they are not treated as sale of goods 

(ii) where the labour or other services to be provided by the seller of goods, are not the 

preponderant part of the mixed contracts (so that, under Article 3(2), CISG would also 

apply to this part), if otherwise i.e. if the preponderant part of the obligations of the party 

who furnishes the goods consists in the supply of labour or other services then CISG would 

not apply176.  

Distinguishing contracts for the sale of goods from services contracts is a highly 

controversial issue under many domestic legal systems, take for instance work/service 

contracts in which one of the parties provides the necessary materials for the construction 

by the other party (contracts for works and materials). Although the different legal systems 

would almost unanimously consider such a contract to be a work contract (when the buyer 

[project owner] provides all or a substantial part of the materials), but when the seller 
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(contractor) provides them, different solutions are considered: sales contracts, work 

contracts, or even mixed contracts177. 

In comparison to the diversity of approaches encountered in domestic law, the 

Convention adopts two criteria of distinction, "substantial part" (Article 3(1) CISG) and 

"preponderant part" (Article 3(2) CISG). Therefore, while under many domestic laws such 

contracts would not be considered to be sales of goods contracts, the Convention considers 

as sales contracts, contracts for the supply of goods to be manufactured or produced by the 

seller with materials provided by him or by the buyer if the buyer undertakes to provide 

some but not a substantial part of the materials necessary for the manufacture or production 

(Article 3(1) CISG).   

The Convention in adopting the dividing criteria: “substantial part” and 

“preponderant part”, has led to several interpretations. Regarding the first case, a number of 

academics states that term “substantial” refers solely to economic value: in order to outlaw 

CISG buyer-provided materials should be higher in value (price) than seller-supplied178; 

such opinion is supported in some court awards. CISG Advisory Opinion on the other hand 

recommended disregarding fixed percentages, but rather the basis of what is substantial 

should be founded in an overall assessment and on case-by-case basis.  

Moreover, there exist some writers as well as some courts that suggest the need of 

using the “essential” criterion when trying to asses or apply the substantial part, i.e. they 

state that substantial should be asseses based on the evaluation of quality/functionality of 

the provided materials. This idea is actually  invoked by different languages’ versions of 

the Convention: While the English version uses “substantial” the French version uses “part 

essentielle”. Section 2.5 of the commentary to the CISG Advisory Opinion establishes that 

“economic value” criterion should prevail (section 2.6) and criterion “essential” should be 

considered only where “economic value” impossible of inappropriate to apply (section 2.7). 
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178  Bradley J. RİCHARDS, “Contracts for the International Sale of Goods: Applicability of the    

      United NationsConvention”, Iowa Law Review, 1983, Vol. 69, pp. 209 – 240, p. 227. 
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Therefore three tests in determination of “substantial part” can be assumed under 

CISG: 1) dominant economic value (ex ante); 2) supplementary essential test (effect of the 

contribution to the end-product); 3) case-by-case approach, - all of which can be used 

individually, cumulatively, or successively. Additionally “necessity” of supplied 

materials for the end-product production as such should be assessed; materials for 

packaging, transportation and acceptance tests should be excluded from the consideration 

since they do not form part of the end-goods179.  

Where a buyer, or in the construction arena- the project owner, supplies the designs, 

drawings, technical specifications, technology and formula, it then becomes questionable in 

terms of substantial material contribution. The CISG normally covers them, but the general 

approach by various legislation and scholars is that indeed, they may come under 

consideration if  they significantly increase end-product value180. It is such approach that 

has led to the holding of ancillary services, such as packaging, dispatching, transportation, 

unloading, insurance, waste management, even “major engineering effort and planning and 

conceptual work”, provided by the buyer/project owner in a construction scenario as to be 

excluded from the consideration of the mixed contracts (second 

case), and even when a contract contains all this, it should nonetheless be treated a sale of 

goods. The Dominant opinion in doctrine and case law is that “preponderant” should be 

qualified based on the overall assessment (not percentages or quantity),  and where 

economic value criterion (applied ex ante) should prevail and “essentiality” may contribute 

when  necessary181. 

Confusion however exists in how the different national legislation choose to apply 

the CISG and their interpretation of  “substantial” and “prepoderant”, and this confusion is 

further hightened by the commentary to the sub-section 3(2) CISG, providing as an 

example of exclusion a contract. It states that in a contract where the seller agrees to sell 

machinery and undertakes to set it up in a plant in working condition or to supervise its 
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installation, if the “preponderant part” of the obligation of a seller consists of the supply of 

labor or other services, then such contract is not subject to the provisions of the 

Convention182. Some courts require that the value of the service obligation “clearly” 

exceeds that of the goods and where the obligation regarding the supply of labour or 

services amounts to more than 50% of the seller’s obligations, failure to which the 

Convention is inapplicable. 

 On the basis of this reasoning, several courts stated that a contract for the delivery 

of goods providing also for the “seller’s” obligation to install the goods is generally 

covered by the Convention, since the installation obligation is generally minor in value 

compared to the more traditional “sale” obligations. 

Many courts in reviewed European jurisdictions and US have however refused to 

apply CISG in cases of installation or construction of the industrial plant, and other turn-

key contracts. Other courts, however, treat them as sales of goods. Hence the matter of 

qualification of the turn-key contract is unsettled and requires case-by-case analysis, which 

creates high legal uncertainty.  

Turnkey contract is one relating to a project that is constructed so that it can be sold 

to any buyer as a completed product. While one court stated that turn-key contracts are 

governed by the Convention except when the obligations other than that of delivering the 

goods prevail from an economic value point of view, several courts stated that turn-key 

contracts are generally not covered by the Convention, because turn-key contracts “do not 

so much provide for an exchange of goods against payment, but rather for a network of 

mutual duties to collaborate with and assist the other party”. Therefore, seeing the 

uncertainity of the courts, it is recommended to the parties resolve the matter in the contract 

by explicitly excluding application of the Convention pursuant to Art. 6 CISG. 

Infact in order to avoid qualification of the international construction projects under 

CISG or local sales laws and following uncertainty and instability, number of international 

                                                           
182 Section 3.5 of the CISG Advisory Council Opinion No4, Contracts for the Sale of Goods to Be    

      Manufactured or Produced and Mixed Contracts (Article 3 CISG). 
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and national industrial organizations developed respective standards of general terms and 

conditions directed at regulation of specific relationships in multiparty construction 

projects. 

II. DEVELOPMENT OF STANDARD CONSTRUCTION   

CONTRACTS   

When two parties enter into any agreement, and in this instance a construction 

contract, among other relevant provisions in their contract, they will take some time 

contemplating on what is to happen if things go wrong, and make provisions covering such 

instances. While no party ever enters into an agreement with the expectation that things 

will go awry, this situation do arise. Moreover, as contracts and business relationships grow 

more complex over time, there is a greater chance that things in a contractual arrangement 

may go wrong. With this in mind, there are various ways in which parties can work through 

their disputes when they arise, and they usually set forth in their contract what is to ensue in 

the event a breach of any particular term occurs183. 

In this context, in light of the increased globalization, and with construction 

contracts being a good example of contracts that operate in the international environment 

characterized by conflict of jurisdictions, standard form of constructions contracts to 

govern contracts in the construction realm, have developed overtime. Accordingly, many 

parties, taking advantage of the contractual freedom provided in most legal systems, which 

allows parties to agree in their contract the form, extent and measure of remedies, provide 

for these standard terms of construction contracts to apply in their contracts i.e. FIDIC. 

FIDIC is one of the main international doctrines that governs international 

construction contracts. The Associated General Contractors of America and the Federation 

of Americana de la Industria de la Construction in USA initiated probably the first 

contracts designated for the international construction. Fédération Internationale Des 

                                                           
183 Tracy A. THOMAS, “Ubi Jus, Ibi Remedium: The Fundamental Right to a Remedy under Due Process”,    

      San Diego Law Review, 2004, Vol. 41, p.p. 1633 – 1646, p. 1640   



82 
 

Ingénieurs-Conseils (International Federation of Consulting Engineers), established in 1913 

in Geneva by French, Belgium and Swiss association of engineers, with participation of 

wide number of new members published its first edition of the Conditions of Contract 

(International) for Works of Civil Engineering Construction in August 1957184. 

There is number of other standard agreements in the industry, which have solid 

reputation and wide acceptance in the same business area. For instance ORGALIME (The 

European Engineering Industries Association, with headquarters in Brussels, representing 

the interests at the level of the EU institutions of the European mechanical, electrical, 

electronic and metal articles industries) in 2003, published Turnkey Contract for Industrial 

Works, which was claimed to be more balanced alternative to the FIDIC Silver Book, 

which also deals with industrial works185.  

Accordingly, and as above mentioned, in practice usually the standard terms or 

general conditions are used as a basis, auxiliary or supplementary contractual document to 

the main agreement. Such main agreement between the parties is called in terms of FIDIC 

Silver Book (“FIDIC”) “Contract Agreement” and “Particular Conditions” (Sub-Clauses 

1.1, 1.5 and 1.6) or in terms of ORGALIME Turnkey contract (“ORGALIME”) “Main 

Contract Document” (Sub-Clause 2.2). 

Generally speaking, standard international construction contracts provide a number 

of different potential sanctions which are to follow in the event of breach of contract. Some 

of the damage measures are monetary, as it will be necessary for a party to be compensated 

for some consequential loss. Other measures involve specific performance, where a party is 

ordered to distinctly do something that has been demanded by the contract. Sanctions in 

international construction contracts have a basis in both law and equity. They are designed 

to reflect public policy goals at their outset because contracting is a chief basis through 

which business gets done. With this in mind, this chapter will provide an overview of these 

remedies. It looks at a variety of monetary-based sanctions in contract, specific 

                                                           
184 Jeremy GLOVER, FIDIC an overview: the latest developments, comparisons, claims and a look into the 

      future, D.A.4.6.2019, http://www.fenwickelliott.co.uk/files/FIDIC.pdf. 
185 FIDIC Conditions of Contract for EPC/Turnkey Projects, 1st Ed., Geneva, 1999, p.55. 
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performance, penalty clauses, liquidated damages provisions, price adjustments, the 

withholding of either money or performance, and even the termination or rescission of a 

contract186.  

 As earlier stated sanctions for contract breach are designed to be somewhat broad 

and accommodating in nature, because contracts themselves can vary. While some might 

think that the goal of remedies is always to make parties whole, it is often the case that the 

remedies are designed to ensure that parties have incentives to actually perform and to deal 

fairly with one another187. Thus, it is often times true that contracting remedies are there to 

push the parties to come to agreements that are most fair and most economically efficient, 

too. This is why one will see some parties available themselves to equitable remedies, 

while other parties will seek termination or compensation whenever there is a dispute. 

Parties can choose the sort of remedies they would like to avail themselves of in a given 

situation, but it is also true that courts will try to choose the remedy that is the fairest and 

more equitable in a given situation. With this in mind, various options available to both 

employers and contractors are discussed in turn, looking at relevant international doctrine, 

including FIDIC and ORGALIME188.  

Nonetheless, it important to note that all legal systems despite providing for 

contractual freedom, usually do have default or mandatory provisions, which may or may 

not be circumvented by the contract terms189.  

Take for instance in Germany,  there exists a standard of construction contract 

procedures (General Terms and Conditions) formed out of 26 documents and is known as 

the VOB (Vergabe- und Vertragsordnung für Bauleistungen). Any contractual relationship  

relating to a construction performed for public needs, in addition to BGB the same is also 

                                                           
186 Robert KNUTSON, Wilfred ABRAHAM, FIDIC: An Analysis of International Construction Contracts,      

      Wolters Kluwers Publishers, 2005, p. 78.   
187 Damian MCNAİR, International Best Practice in Project and Construction Agreements, 2012,     

      http://www.dlapipercentralcms.com/export/system/central-cms/publications/files/2013/projects-   

      andinfrastructure/International_best_practice_in_projects_and_construction_agreements.pdf. 
188  MCNAIR, Ibid. 
189  Robert KNUTSON and Wilfred ABRAHAM, FIDIC: An Analysis of International Construction      

      Contracts, Kluwer Law International Publishers, 2005, p. 78 

http://www.dlapipercentralcms.com/export/system/central-cms/publications/files/2013/projects-
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governed by the VOB (2012). Private parties are given the liberty of choosing to apply 

VOB , and they may do so by the mere reference in the contract, as well as modify and 

adopt deviation or use other forms of contract, including FIDIC, which are also qualified as 

general terms and conditions (“GTC”) under German law190.  

Germany, like many other countries , require that the GTC used within German 

legal system should comply with special requirements of statutory law. According to §307 

of the BGB provisions in standard business terms become invalid if among other 

requirements, are not compatible with the essentials principles contained in statutory 

provisions. In short, where parties to a construction contract choose to apply FIDIC, and 

particular FIDIC provisions are contrary to the mandatory rules in Germany, then these 

FIDIC provisions will be void and null191. To clarrrify, this principle is embodied in almost 

all jurisdictions, the mandatory provisions of a country will always take precedence over 

any FIDIC provisions which usually form part of the general terms and conditions. 

Nonetheless, for emphasis, and as earlier mentioned, these general terms and 

conditions contained in the standard construction agreemments, usually provide a high 

level of unification and harmonization of legal norms from various legal orders192. 

Additionally, they demonstrate successful fusion of borrowed rules into integrated system 

of remedies, serving both national and international contracting.  

As such, we shall now analyze the specifics of each earlier studied sanction in the 

context of several industrial standards applied globally, moe particularly FIDIC and 

Orgalime, and observe how they apply the same193. 

 

                                                           
190 PİECK, ibid, p.134. 
191 KNUTSON and ABRAHAM, ibid, p. 92 
192 KNUTSON and ABRAHAM, İbid.  
193 PIECK, ibid, p.133. 
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III. SPECIFICS OF SOME REMEDIES UNDER STANDARD 

CONSTRUCTION CONTRACTS 

A. Specific Performance and Substitute Performance 

 Construction contracts are such that it is often critical to ensure that the two sides 

actually complete the deal because no other option would be fair or suitable for those 

involved. Likewise, in some contracts, money damages are just not good enough to fully 

compensate a company for the breach. Take, for instance, the case of a company that had 

specifically contracted with a highly skilled construction company to work on a project. If 

that highly skilled construction company refused to do the work, then it would be difficult 

to come up with a financial measure to figure out just how much the first company had 

been harmed. While the law does try to provide ways in which money can be used to fix all 

problems, there is some understanding that money simply cannot cure all ills. This means 

that courts in the international construction contract context do have the ability and the 

power to order other remedies in order to actually make the situation right.  

 Specific performance essentially means that the court has the ability, in some 

instances, to order a party to fulfill its end of the bargain. It can order a company to actually 

undertake its obligations on a project or to pay out as promised, assuming this is possible. 

There is, in some cases, a preference against these kinds of remedies. For instance, in the 

context of employment contracts, courts do not like making parties work together when 

their relationship has deteriorated to the point that one or both of them no longer want to do 

so. It would be difficult, for instance, to order a writer to continue writing the 

autobiography of another person when those two had gone through a serious financial 

conflict. This leads to some discussion of a murky middle ground with insurance contracts. 

Insurance contracts are not traditional employment contracts. There is a big difference 

between one company contracting with another to perform a service and individuals 

working together on a project. 

            International construction contracting standards suggest that specific performance is 

a remedy that is appropriate for these sorts of deals. Contracts completed according to the 
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expectations of the FIDIC have been held by the courts to be amenable to specific 

performance, meaning parties are sometimes required to uphold their end of the bargain 

when one might otherwise just order a financial payment to correct the problem.  

Sub-Clause 4.1 FIDIC, defines Contractor’s contractual obligation as follows: 

“design, execute and complete the Works in accordance with the Contract, and … remedy 

any defects in the Works”. Sub-Clause 11.1 FIDIC further provides for a Defect 

Notification period. This is generally a certain number of day counted from the date of 

completion of works (FIDIC states that this period is generally one year may be extended 

under Sub-Clause 11.3 Extension of Defects Notification Period) that allow the customer/ 

project owner to notify defects and or damages in a building to the Contractor. FIDIC, 

obligates the Contractor by the end of the Defects Notification Period to “execute all work 

required to remedy defects or damage, as may be notified by the Employer on or before the 

expiry of the” said period.  

Further, according to Sub-Clause 5.8 FIDIC, all defects in the Contractor’s works 

should be corrected at the Contractor’s cost. This is further emphasized by Clause 11.2 

FIDIC which provides that all defects in the design of the Works, Plant, Materials or 

workmanship, as well as improper operation or maintenance attributable to the Contractor 

should be remedied at the risk and cost of the Contractor.If the Contractor fails to comply 

with the Employer’s/project owner’s request for the Remedial Work, the Employer is 

entitled to employ and pay other persons (at the Contractor’s cost) to carry out the work 

(Sub-Clause 7.6 FIDIC). Sub-Clause 9.2(3) FIDIC provides that in case the Contractor fails 

to carry out Completion Tests within 21 days’ period upon notice from the Employer, the 

Employer’s personnel may proceed with the Tests at the risk and cost of the Contractor. 

Sub-Clause 11.4 FIDIC also emphasizes the latter point, it provides  that the Employer- 

who is also called the project owner, with various options in case of the Contractor’s failure 

to remedy defects, including the possibility to carry out work himself or by others, in a 

reasonable manner and at the Contractor’s cost (but in this case not his risk). 
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Other similar provisions that seem to encourage for the need of the Contractor to 

fulfill his obligations as per the contract (specific performance) is Sub-Clause 18.7 

ORGALIME. It provides that in the event the Purchaser is in delay for removal from the 

Contractor’s premises of his materials upon termination, then the Contractor is entitled to 

remove them to a suitable location for storage at the Purchaser’s cost and risk. 

 Another remedy, which often comes in equity, is substitute performance. Generally 

speaking, substitute performance is using an alternate method to the one provided for in the 

contract terms in order to fulfill the obligations under the contract. As mentioned, one of 

the chief goals of the courts in dealing with contract disputes is finding a way to ensure that 

parties efficiently work out any problems that they have. This means that they may order 

substitute performance, or they may uphold clauses that call for substitute performance.  

In a construction contract, substitute performance might mean, for instance, using a 

different method or type of material in the contract. International principles provide that 

parties should be amenable to this sort of alteration in the interest of efficiency on both 

sides.  

Subsitute performance may also take the form of doing someone else’s task in the 

contract. For instance the ORGALIME offers this type of substitute performance in a 

limited number of cases, e.g. under Sub-Section 15.4 the Contractor may remedy defects 

not attributable to him and replace any wearing parts at the expense of the Purchaser prior 

to tests, if the Purchaser fails to do so. Also, if the Contractor fails to remedy a notified 

defect attributable to him(the Contractor) within grace period, the Purchaser may himself 

take necessary reasonable measures to remedy it at the Contractor’s cost (Sub-Clause 17.14 

ORGALIME).  

Finally, it is important to note that in some cases, substitute performance is not possible. 

There are two primary ways that substitute performance can become an issue in cases. 

First, it may become difficult, impossible, or impractical for a party to perform the contract 

in the way that was originally suggested. With this, it becomes incumbent on the party to 

perform in a different way. Also, something may have happened to make it impossible to 



88 
 

procure performance in a way that is convenient for both parties. When this is the case, it is 

routine for courts to order rescission of the contract. While not ideal because it can cause 

one party to feel as if they missed out on the benefit of a bargain they made, it is sometimes 

the only option when the circumstances have evolved in such a way that the contract can no 

longer be honored. 

Nonetheless, note that Specific performance is considered as a prime relief on 

several occasions.For instance, under the provisions of Sub-Clause 12.3 ORGALIME, if 

upon joint inspection after Mechanical Completion the Purchaser notifies the Contractor 

work, which should be additionally performed or corrected, the Contractor should perform 

under the request, otherwise the expert shall resolve the dispute. In case Completion Tests 

fail the Contractor should immediately remedy the deviation (Sub-Clause 13.5 

ORGALIME); if the Contractor declares himself unable to remedy such deviation, the 

Purchaser is entitled to the liquidated damages for performance. 

B. Damages  

 In international construction contracts, the most common sort of remedy comes in 

the form of a financial payout from one party to the next. The breaching party, which bears 

the responsibility for violating some provision of the contract, will often times be required 

to make the other party whole, depending on the circumstances194.  

Damages’ claims in construction from the contractor’s point of view may refer to 

delay, disruption, acceleration, differing site conditions, changes in scope, pass-through and 

termination claims; from the employer’s/project owner’s perspective claims often relate to 

liquidated damages, delay damages, defects damages and damages for termination195. 

The FIDIC’s Silver Book, which has become in many ways the gold standard for 

construction contract issues, provides that whenever there is delay or some other form of 

                                                           
194  UNCITRAL Legal Guide, Drawing up International Contracts for the Construction of Industrial Works,     

       New York, 1988, p. 226, 
195  Robert F. CUSHMAN Et al., Proving and Pricing Construction Claims, Aspen Publishers, 3rd Edition,  

       2001.   
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breach, parties may be entitled to compensation as a result of that196. Generally speaking, 

this is based on the legal principle that parties should be made whole whenever they have 

been aggrieved in a contract situation. 

 Importantly, there are many different losses that can be claimed according to the 

guidelines. The most common is in the form of lost profits. So long as the profits are 

foreseeable by the parties that enter into the contract, they can be claimed in a breach of 

contract action. Lost profits must directly flow from the contract breach in order for them to 

be ordered according to the FIDIC guidelines. It is generally a fact issue for the jury or 

arbitrator to consider when trying to come up with the appropriate amount of damages for 

lost profits. Litigants in a dispute will often times present documentation as to their 

expected cash flow, their past years’ revenue figures, and industry projections. While there 

is no one established way to show the lost profits that a company has suffered, any of these 

methods can establish this information, and the goal is often to show the fact finder what 

has happened to the company. Companies are entitled to recover all such lost profits that 

they have suffered as a result of the breach of contract that has occurred. This is not the 

only compensation-related item that a party can recover on, but it is likely the most 

common in international construction contract disputes197.  

 A series of other direct modes of compensation are available to those who have 

suffered, according to the FIDIC. Namely, loss of productivity is allowed when there is a 

breach of contract. Loss of productivity is more difficult to calculate because it is often 

hard to tell how much the disruption actually caused the business in question to lose. This 

is why, in most cases, this is packaged together with other damages rather than being a 

standalone damage. Importantly, one might also look at finance charges and increased 

preliminaries as a form of compensation a party can seek for breach of contract under these 

circumstances. Head office overhead costs are also recoverable as a damage according to 

the guidelines. The job of the lawyers who are reviewing the contracts and who are trying 

                                                           
196 Douglas OLES, “Remedies for Nonpayment in Four Standard Construction Contracts”,  Constr. 

Law. Vol. 16, Iss. 20, 1996, p.23. 
197 Armen A. ALCHİAN and Harold DEMSETZ, Production, Information Costs, and Economic    

     Organization, American Economic Review, 1972, Vol. 62, p. 780 . 
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to claim damages is to come up with a specific number that will be credible in front of 

either the court in question or the review board, depending on where the dispute is being 

heard198. Because the goal of contracting is to make parties whole, figuring out damages is 

much less about punishing a party that has breached and much more about actually 

ensuring that parties are made whole.  

Take for instance Sub-Clause 8.9 FIDIC “Consequences of Suspension”, it states 

that if the Contractor suffers Delay and/or incurs Cost as a result of the Employer’s 

instruction to suspend the Work, subject to notice on such, the Contractor should be entitled 

to extension of time and payment of the Cost (unless he contributes to reason for 

suspension by faulty design and similar); additionally under Sub-Clause 8.10 FIDIC the 

Contractor should be entitled to payment of the Plant and Materials which are delayed in 

delivery due to the suspension. If testing is delayed due to the Employer he should 

compensate the Contractor’s Cost and provide for extension of time if necessary (Sub-

Clauses 4.4(5) and 10.3 FIDIC).  

Furthermore, pursuant to Sub-Clause 15.4 (c) FIDIC “Payment after Termination”: 

“After a notice of termination [by the Employer], as a result of the Contractor’s breach, the 

Employer may recover from the Contractor any losses and damages incurred by the 

Employer and any extra costs of completing the Works. Where termination is upon optional 

termination by the Employer, then pursuant to Sub-Clause 19.6 FIDIC, the Employer 

should pay to the Contractor for the performed works, ordered materials and works, other 

related reasonable costs, removal of the Temporary Works and Equipment, repatriation of 

the stuff employed specifically for the purpose of the Works). Also, as is embodied in Sub-

Clause 16.4 (c) where the contractor terminates the contract as a  result of the Employer’s 

breach, the contractor is entitled to receive from the employer the amount of any loss of 

profit or other loss or damage sustained by the Contractor as a result of this termination.  

ORGALIME, on the other hand refers to damages’ compensation in the following 

situations. Pursuant to Sub-Clauses 6.5, 7.6 and 10.3 ORGALIME the Contractor should, 

                                                           
198 Armen A. ALCHİAN and Harold DEMSETZ, Ibid, p. 781. 
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In a number of cases, be compensated for additional cost and expense resulted from the 

delay, suspension or variation due to the Employer, and also from Force-Majeure or the 

Employer’s Risk events. The Contractor should  also be liable for all defects due to 

incorrect design under Sub-Clause 17.7 ORGALIME (unless they are attributable to the 

Purchaser’s request).  

According to Sub-Clause 20.2 the Contractor should be liable for and should make 

good any damage to the Works prior to taking-over, unless it is caused by the Purchaser’s 

negligence or any of the Purchaser’s Risk events. Under Sub-Clause 20.4, the Contractor 

shall be liable for damage to the Purchaser’s other property than the Works when such 

damage is caused by the Contractor’s negligence”199.  

Damages concept is further provided for in the event of breach of confidentiality 

obligations, as is embodied under various Clauses in the ORGALIME, to the effect that a 

party who is in breach of such confidentiality terms shall compensate the other party for the 

damage caused by such breach.  

In case the contract is terminated due to either party’s default, similarly to FIDIC, 

Clauses 19.5 and 19.8 ORGALIME stipulate that the injured party is entitled to 

compensation for the loss she suffered. In case of contract termination by the 

Purchaser/Employer under its own option,i.e. when there is no breach on the part of the 

Contractor, then he shall compensate to the Contractor under Sub-Clause 18.3 

ORGALIME: i) unpaid balance for the performed part of the Works; ii) all costs for the 

material purchase prior to the termination notice; iii) all reasonable costs and charges 

incurred by the Contractor due to termination; iv) other direct expenses of the Contractor 

and his sub-contractors related to the termination. 

 It is important to note that compensation is generally the default when it comes to 

this kind of breach of contract. In construction contracts, there are often other remedies, but 

when it is difficult to come up with a more specific remedy, money damages will need to 

                                                           
199 Sub-Clause 20.5 ORGALIME refers to an equal liability of the Purchaser in case of damage cause by its     

     negligence.   
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suffice. Just as common law contract doctrine and the UCC provide for different kinds of 

compensation damages, international law on construction contracts does the same. Namely, 

compensation can be based on various theories of recovery. Expectation damages would 

cover things like lost profits, as mentioned above. This means that the party suffering from 

the breach would be given damages such that they would be put in the position that would 

have been expected if they did not suffer from the breach. Consequential damages would 

be another category. This means any damages that a company suffered as a result of the 

breach. For instance, in a construction contract, if some delay in construction required a 

party to have to purchase additional and otherwise unneeded services in order to function 

properly or serve customers, then this would be a consequential damage—or a 

“consequence” of the breach—and it would be possible for the company to recover.  

All discussed above pros and cons of the damages remedy are relevant when it 

comes to the construction contract claims. As a general rule damages for the breach of 

contract can be awarded only if they represent actual loss suffered by the aggrieved party 

and would place her in the same position as if the contract was not breached, otherwise is 

specific performance is a more befitting remedy, then that is likely the remedy that shall be 

awarded. 

C. Termination  

 When looking at remedies in the construction contract context, there are varying 

levels of remedies that can be utilized by the parties to the agreement. Some of them, of 

course, are smaller and less consequential. The FIDIC rules allow for there to be price 

adjustments, as mentioned, in the interest of equity and fairness. The FIDIC rules also 

allow for there to be some withholding for delay and the like. However, some of the 

options on remedies in the construction contract context are much more nuclear in nature. 

They go to the entire root of the entire agreement extinguishing it, and allowing parties to 

get out of their obligations and move on down the road. This is not the preferred way of 

handling these problems, of course. When parties have gotten this far down the road in a 

contract situation, they have already likely put other opportunities on hold. They have 



93 
 

invested money and time, and they have made plans according to whatever has been going 

on in the contract. This means that terminating the agreement will in many ways hurt both 

the contractor and the employer such that both parties have a great interest in figuring out a 

way through the issue without having to resort to termination. However, as parties to these 

deals can always attest, despite the best laid plans of those involved and the comprehensive 

efforts to avoid this kind of consequence, it is often the case that the sides will not be able 

to fix their problems and will thus be required to simply walk away from the agreement 

rather than coming up with some kind of grand bargain to fix it.  

Nonetheless, they are times when termination of the contract is really the best 

alternative to do, in the event of breach. Nonetheless, because of the sensitivity of this 

sanction, there are certain rules that end up governing the termination of contracts. It is not 

just something that a party can do because they are displeased with some small thing that 

has taken place. Instead, the process is more difficult and involved than this, and for good 

reason.  

The international standards of construction allow for termination as a sanction. The 

circumstances under which the employer is entitled to terminate the contract are many. 

They can terminate if there is a failure to pass an inspection. Likewise, if a contractor has 

been given notice of defects and fails or refuses to remedy them, then there can be 

termination. On top of that, there are situations where the employer may be able to 

terminate because of some act of God or something outside of the control of the parties that 

makes performance of the contract either impossible or not practical. Further, an employer 

is entitled to terminate the agreement in a circumstance where the contractor has failed to 

provide adequate security for performance. This is a critical part of the process. On top of 

that, if there is abandonment on the part of the contractor or if the contractor fails to 

perform in accordance with standards, then termination is appropriate. In some instances, 

an undue delay can lead to termination if there is no other option at play. Likewise, the 

FIDIC rules and regulations provide wide leeway for the employer to terminate the project 

in case the contractor assigns the contract without getting the necessary agreement. Simply 

put, if an employer contracts with a contractor to do a job and the contractor simply gives 
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the deal to another without first getting the consent of the employer, then this constitutes a 

move for which termination is an appropriate remedy.  

Particularly, Sub-Clause 11.4 (2b) FIDIC stipulates that in the event a Contractor 

fails to remedy defect causing it to be repaired by a third party at Contractor’s cost and the 

defect or damage substantially deprives the Employer of the whole benefit of the Works or 

their major part, the Employer may choose to terminate the Contract as a whole or in 

respect of the defective part and without prejudice to any other rights, the Employer is 

entitled to recover all sums paid for such Works or the respective part, as well as financing 

costs and cost of the dismantling defective Works (restitution). Furthermore, in addition to 

an Employer’s  right to terminate a contract for his own convenience, Sub-Clause 15.2 

FIDIC stipulates that the Employer is also entitled to terminate the contract i.e. in case the 

Contractor fails to perform its particular obligations and rectify defects within proposed 

time, assigns the agreement in avoidance of prohibition, becomes bankrupt or insolvent, or 

goes into liquidation. 

The contractor is also entitled to terminate the contract in case the Employer fails to 

fulfill his particular obligations, to rectify the breach in additional time, or substantially 

breaches his obligations, breaches the assignment order, keeps the unreasonable 

suspension, becomes bankrupt or insolvent, or goes into liquidation (Sub-Clause 16.2 

FIDIC). Upon such termination the Employer has to pay to the Contractor outstanding 

balance, compensation of incurred costs, removal costs, some labor costs, and also – loss of 

profit or other loss/ damage resulting from the termination (Sub-Clauses 16.4, 19.6 FIDIC). 

The ORGALIME also provides for termination. Pursuant to Sub-Clause 17.14 

ORGALIME, The Purchaser may terminate the contract if the Contractor failed to remedy 

substantial defects. In accordance with Clause 18 ORGALIME the Purchaser is entitled to 

terminate the contract for his convenience and in the event he does so, then he should pay 

to the Contractor unpaid balance for the performed works, some costs, termination charges 

(LD/penalties), removal costs (Sub-Clauses 18.3, 18.4, 18.7 ORGALIME).  Similarly, 

ORGALIME provides that the Purchaser is also entitled to terminate the contract in case of 
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the Contractor’s and Contractor’s insolvency. In this case the Purchaser is entitled to 

compensation of suffered loss (not more than 15% of the contract price) and in addition – 

liquidated damages (Sub-Clause 19.5 ORGALIME), minus the Contractor’s compensation 

for the completed part of the Works without defects (Sub-Clause 19.9 ORGALIME).  

Also, where the Project owner temporarily suspends the contract, ORGALIME 

stipulates that the Contractor may terminate the Contract in the event this voluntary 

suspension exceeds 180 days subject to 14-days’-period notice. The Contractor is 

additionally entitled to initiate termination in case of the Purchaser’s breach of the payment 

terms and failure to remedy it within stated period of time (Sub-Clause 19.6 ORGALIME) 

and in case of Purchaser’s insolvency (Sub-Clause 19.7 ORGALIME). In these cases, the 

Contractor is entitled to receive compensation for the suffered loss, not exceeding the 

Contract Price (Sub-Clause 19.8 ORGALIME). 

 Further, both the FIDIC Yellow Book (M&E, building and engineering works 

designed by the Contractor) and the FIDIC Red Book (building and engineering works 

designed by the Employer) provide guidelines on when and how termination must take 

place200. Termination requires that the employer provide notice to the contractor before 

termination can take place, and there will be a review board that will look at things if the 

contractor ever happens to file a challenge to the termination. If that challenge takes place 

and the review board decides that the termination was done without cause and in error, it 

can cause financial consequences for the employer and can cost them financially. This is 

why, when it comes to termination, many employers take things very seriously in their 

review process. The stakes become quite high according to international standards, so it 

must be done right and only when cause is present.  

 When looking at termination, one must note that it is always possible for sides to 

negotiate for termination procedures that are different than those that might normally be 

available under the law. For instance, under the governing law of wherever the contract was 
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made, it might be possible for a party to terminate the agreement upon the missing of a 

payment deadline by the employer. However, whenever the parties enter into their deal, 

they can actually put their own rules into place that can do away with this and narrow it 

altogether. The contract can state that termination can only take place in certain contexts, 

thus taking away the remedies at law that might have been there without the private law of 

contract being the governing force. In short, the rule put forward by the contract can limit 

or do away with the potential remedies that would have existed purely at law, but the law 

itself cannot, in almost every instance, limit what the parties are allowed to contract to. The 

general rules of contracting still apply, as parties are largely free to agree to whatever they 

want, at least within reason.  

 There are some distinctions on who can terminate. According to the FIDIC rules, 

there is a bargaining imbalance on these contracts when it comes to the right to terminate. 

Both the employer and the contractor have rights to termination for various causes. The 

difference, of course, is that the employer has a right to terminate for convenience if certain 

conditions are met. The contractor has no such right to terminate for the sake of 

convenience. This is an important difference between the options available to the two 

different sides, and it means that on the balance of things, the employer tends to be in a 

much stronger position when the rules of the Red Book and Yellow Book of FIDIC 

actually apply201. With that said, it is not all arbitrary for the employer, and the guidelines 

must still be followed to some extent.  

 Finally, in cases where there is some illegality, such as when a contractor attempts a 

bribe or breaks one of the relevant laws, putting the employer in danger, the employer is 

not required to work within that relationship any longer.  

 On the question of termination for reasons of convenience, there are other 

justifications and also different practices that are put into place. Namely, an employer 

looking to avail itself of this type of remedy would need to pay for the performance that the 

                                                           
201   Brian W. TOTTERDİLL, FIDIC users' guide: a practical guide to the 1999 Red and Yellow Books, 

Thomas Telford Publishers, 2006, p.87. 
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contractor has already undertaken202. It is not allowed to have a company simply cut off an 

agreement for convenience and then take advantage of the contractor. The law does allow 

for termination for this reason, but it also puts on the employer an obligation to pay for the 

value that it has received as a direct result of this, making it at least somewhat fair and 

reasonable for the contracting parties that have to go through it.  

 FIDIC matches the civil code in several countries, including the US and the UAE, 

when it comes to what contractors can do in terms of termination. Simply put, the law does 

not seek to impose restrictions or conditions that would require contractors to carry on with 

their work whenever the employer at the heart of the deal has gone insolvent or has refused 

to pay for the work. The process and procedure through which the contractor must choose 

to terminate the deal is somewhat complex. It is not possible to just terminate the contract 

on the first glance whenever financial problems have arisen. The proper way to proceed is 

to first suspend work and withhold performance, giving the employer notice of what has 

taken place so that they may, ideally, remedy the problem and provide payment. However, 

after withholding performance and suspending work on a project, if the employer still does 

not undertake to pay, or if it becomes clear that the employer is not going to have the 

ability to pay out under the agreement, then it may be possible for the contractor to 

terminate the agreement and sue for damages. The contractor in this instance is entitled to 

the value of the work that he or she has done, or for expectation damages. The damage 

remedy will be largely based on the situation. However, it can be difficult to recover in this 

instance because of the nature of the agreement. Namely, if a party has become insolvent 

and this is the reason for the termination, then being able to recover damages in a lawsuit is 

unlikely because the employer may not have the money to make it happen. This is why the 

law and the FIDIC regulations do not require the contractor to continue to push forward 

and perform work when it is not likely that the contractor will ever be paid for the work in 

the future.  
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D. Price Adjustment 

 Price adjustments could reasonably be looked upon as a sort of sanction that is 

designed to keep things moving so that deals do not have to totally fall apart. Whenever 

one is dealing with construction contracts, one is usually dealing with long time frames and 

big investments from a financial perspective on the part of all parties. This means that if a 

deal happens to fall through entirely, it hurts almost everyone, and starting over can be the 

worst possible thing that the parties to a contract can do. With this in mind, what should be 

done whenever there is a small problem that does not destroy the deal but does make the 

deal weaker? The answer is somewhat easy to understand. Namely, when this happens, it is 

sometimes possible for the court to order a price adjustment. To imagine how this might 

happen in the context of a construction contract, one can look at any number of examples. 

For instance, if it is found that a contracting company did not use the proper materials, then 

the price could be reduced to reflect the lower quality of the items. Importantly, one could 

also adjust the price to reflect the problems that are faced with delays in construction. This 

is an equitable remedy that will sometimes be agreed to by the parties so that they do not 

have to waste their money with expensive litigation. It can also be something that the court 

orders because it feels that it is not appropriate to make one party pay the full contract price 

when it has not received the full benefit of its bargain. This is most often used in a situation 

where there is a breach that is less than material; it matters, but it does not matter enough to 

totally tank the deal203.  

Price adjustment is embodied under Sub-Clause 9.4 FIDIC, it states that in case the 

Works or Section fail to pass the Tests on Completion repeatedly, the Employer may on 

issuing the taking over certificate, reduce the contract price by the amount corresponding to 

the reduced value as result of the failure. Also, the concept of price reduction is further 

empahsized under Sub-Clause 11.4 FIDIC, which stipulates that In the event the Contractor 

fails to remedy notified defect or damage by the set date and the work is to be executed at 
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the cost of the Contractor, the Employer may agree or determine a reasonable price 

reduction in the Contract Price. 

Similarly, under Sub-Clause 17.14 ORGALIME, if the Contractor fails to remedy 

remaining defect and the Purchaser chooses not to repair it at the Contractor’s costs or the 

defect persists after such repair, the Purchaser may demand price reduction corresponding 

to the reduction in value of the Works due to the defect, but not more than aggregate of 

15% from the Contract Price. 

 Also, another way in which price adjustments are used in construction contracts has 

to do with the volatility and variability of pricing. Namely, commodities and labor may 

seem certain in their pricing, but as any contractor will attest, there is tremendous 

uncertainty in what it will eventually cost to actually procure the goods or the labor. With 

this in mind, there are allowances that provide options for those who contract to make price 

adjustments when the market is uncertain. International construction contracting guidelines 

allow for there to be some variability there so that a contractor is able to increase the price 

whenever it is impossible for him to procure parts or labor at a certain, expected price. 

Courts in various countries have been willing to accept these kinds of clauses on one 

specific condition. Namely, it is necessary that there be a fair two-way arrangement on 

price adjustments. The price can be adjusted up if the expected prices for the necessary 

goods and materials go up during the course of the fulfillment of the agreement.  

Price increase is generally usually considered in case of variation or suspension of 

works due to the Employer; but there are other reasons for increase as well, i.e. where there 

is suspension/interruption in the performance, requested by the Employer.  

Under Sub-Clauses 8.9 (1 b), 8.10 FIDIC and Sub-Clause 16.1 (4 b) FIDIC, in case 

of suspension the Contractor is entitled to be paid value of the Plant and Material 

suspended in delivery for more than 28 days, other related costs and reasonable profit, 

which should be added to the Contract Price. Also, if the Employer hinders performance of 

the Completion Tests more than 14 days the Contractor is entitled to the payment of the 

related costs plus reasonable profit, which should be added to the price subject to respective 
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notice to the Employer (Sub-Clause 10.3 (2b) FIDIC). According to Sub-Clause 12.4 (3) 

FIDIC if the Employer hinders Contractor’s access to the site in order to investigate tests’ 

failure or carry out modifications, the Contractor should be entitled to the related costs and 

reasonable profit, added to the Contract Price (subject to notice).  

The ORGALIME also calls for price adjustments in the event of suspensions, 

pursuant to Sub-Clause 10.3 ORGALIME in case of voluntary suspension the Purchaser 

should compensate to the Contractor “all necessary expenses arising from: a) de- and 

remobilization of the personnel and equipment; b) safeguarding the Works and …related 

items; c) personnel, subcontractors, equipment kept available; d) moving the Works; d) 

other expenses…as a result of suspension”. 

Finally, there must also be allowances made for situations in which the price is 

cheaper. If a contractor makes an agreement and is later able to procure goods and labor for 

a cheaper price, then a price adjustment downward is appropriate. Again, one of the 

fundamental dynamics in this regard has to do with the need for the two sides to have 

somewhat equal bargaining power whenever making the deal. So long as the sides are at 

arms length and each has an equal bargaining leverage, then courts will be more likely to 

allow parties to a construction contract to simply make an agreement that they want. 

E. Withholding Performance 

 Often times, in the course of a construction contract situation, one party will fail to 

live up to its obligations, triggering the possibility of the other side tapping into sanctions. 

While the result is sometimes to sue for damages or specific performance, the remedy in 

some instances can simply be to withhold performance204. It is easy to understand why this 

may be the case. Namely, if a party is not paid for the work that they have done, then the 

party is not obligated to perform. Likewise, the law allows for the withholding of 

performance in part as an incentive to the other party to pay. When a contracting party to a 
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construction deal is not paid, withholding performance will often cause the other party to 

actually step up to the table and fulfill its obligations so that the project can continue to go 

on as planned. Because delays in construction can cause companies to lose significant 

amounts of revenue and productivity, no party wants the other to withhold performance. 

This means they are incentivized to actually pay up205.  

 Another common situation, which is outlined in the FIDIC guidelines, has to do 

with performance bonds that are paid out to contractors. Whenever deals are struck in the 

construction context, employers often ask contractors to put up a performance bond. The 

reason for this is somewhat simple, and is because Construction contracts are usually very 

complex and expensive and lawsuit’s may not always be the easiest, cheapest or assured 

way to recover in the event there is a breach of contract. Practically looking at a situation, 

the most common reason why a contractor would end up breaching the deal, either through 

non-performance, delay, or some other mechanism, is because that contractor is suffering 

from business or economic problems. This is a major worry for employers because they 

know that if a contractor fails to perform under the deal and is also suffering from its own 

economic problems, then it will be all but impossible for the employer to sue and collect, 

even when he is successful in court. As such, even when the court orders compensation, it 

does not always work or help because the party may have become bankrupt, insolvent. 

What is the solution, then? Generally speaking, it involves requiring the contractor to post a 

performance bond. That bond guarantees performance, and if the contractor fails to actually 

live up to the deal, then the employer can call in the bond, cashing it in. This makes it 

easier to get the remedy because the money is already provided, so the employer in the 

contract will not then have to go through with a full-on lawsuit. Critically, this is also seen 

as a due diligence and insurance mechanism. If a contractor is not able or willing to put up 

a performance bond, then it is a real red flag for the employing company, which may then 

look at the contractor as not being real or legitimate. At the end of the day, when a 

performance bond is required, it serves multiple purposes that allow for the employing 
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company to actually rest easy in knowing that it is going to get the full benefit of whatever 

deal it happens to have struck.  

 With this in mind, there is a two-way exchange when it comes to withholding 

performance. The first of this exchange has to do with withholding performance on the part 

of the contractor. The contractor is entitled, under FIDIC and other international 

contracting guidelines, to not perform if they are not paid for their services. This rule 

becomes important because of the way in which many of these contracts tend to be 

structured. Namely, there are often payments made according to a suitable schedule as the 

project goes on. Employers are required to pay something up front, then meet payment 

promises and deadlines along the way. When they fail to do so, the law allows that the 

contractor does not have to actually perform until they are paid. This helps to protect the 

contractor from putting out work and then having to file an expensive lawsuit to recover 

damages from an employer that is not willing to deal fairly. However, on the flip side, there 

can be a withholding of the performance bond in response to something done by the 

contractor. Namely, under every contract, there is an obligation for the employing company 

to actually give back the performance bond whenever the work has been done fully, 

properly, and on time. Generally speaking, there is a requirement that it be done quickly, as 

well, because the contractor may have laid out a lot of money in response. Withholding 

performance in the context of the bond means that the employing company simply holds 

that money and refuses to pay it out until something is done to ensure that the contracting 

company is living up to its end of the deal. This is different, of course, from the employing 

company actually cashing in on the bond because of the non-performance. This is just a 

similar remedy to the contractor withholding performance in order to induce payment. The 

employing company’s refusal to give back the bond will be designed to induce 

performance on the part of the contractor just the same. 

Apart from Performance bond, Sub-Clause 15.4 (b) FIDIC stipulates that where 

there is a termination, the Employer may withhold payment to the Contractor until 

establishment of all costs incurred by the Employer. Additionally, FIDIC provides for the 

instrument of “Retention money”, which can be withhold by the Employer and released 
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upon due performance (Sub-Clauses 1.1.4.7, 14.3(2(c)) and 14.9 FIDIC). The contractor, 

under Sub-Clause 16.1 FIDIC, also has a right to withhold performance. It is stated that 

when the Employer fails to perform the Contractor may suspend performance subject to 21-

days’-notice until the payment without prejudice to the interest for the late payment.  

Pursuant to Sub-Clause 9.4 ORGALIME the Contractor is entitled to suspend 

performance upon 7-days’-notice, if the Purchaser fails to pay on time, until payment of the 

amount due and interest. According to Sub-Clause 9.5 ORGALIME the Purchaser is 

entitled to withhold part of the payment upon taking over for securing remedy of the 

defects appeared at taking over until completion of such remedy. Upon termination for his 

convenience the Employer may deduct from termination fee amount of his claims notified 

to the Contractor prior to termination (Sub-Clause 18.4(2) ORGALIME).   

F. Penalty Provisions 

 The general rule in contract law is that courts disfavor penalty provisions. Contracts 

themselves are meant to be financial instruments. They are meant to facilitate deals. There 

is some understanding that parties will occasionally breach contracts. On top of that, there 

is an understanding that many times, it will make sense to breach an agreement because it 

is more efficient to do so. With this in mind, the general preference in international 

contracts on construction is to disfavor penalty provisions because they go outside of the 

purpose of contract remedies in many cases. They tend to want to enforce some kind of 

moral incentive for performance rather than doing what remedies normally do—putting the 

party that has suffered the breach in a position to be successful.  

 The way penalty clauses work is somewhat simple. The clause in the contract will 

outline what happens if a party happens to do something or not do something. If it does 

something it should not do or if it happens to miss out on one of its obligations, then the 

penalty is there to provide the other side with some compensation. The goal of penalty 
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clauses is two-fold—to provide compensation on one end but also to provide a disincentive 

to breach on the other end206.  

An example of penalty comes in the form of interest for the late payment as stated 

in the Sub-Clause 14.8 FIDIC (called “financing charges”); Sub-Clause 9.3 ORGALIME 

calls it the late payment interest.  

In case of delay, FIDIC and ORGALIME provide for the liquidated damages, 

therefore these two standards do not use term penalty and do not distinguish between 

penalty and LD. 

Where penalty clauses run into problems in various courts around the world has to 

do with the amount. Penalty clauses must on some level reflect the actual damage that a 

party has suffered as a result of the breach. At the very least, it has to be a reflection of the 

expectation of damages that might be suffered in a situation that is similar to the one in 

which the breach took place. Importantly, the penalty clause sections of construction 

contracts can often overstate the damages suffered, which means they will be subjected to 

some analysis on the part of courts. While different courts in different jurisdictions have 

their own rules on these matters, one of the most important rules is that, if there is no 

rational relationship between the penalty and the damage that was caused by the penalty, 

the court has the discretion to reduce the penalty amount to a more appropriate figure. 

Often times, in order to dissuade companies from putting in penalty provisions that are 

overly onerous, courts will reduce these clauses all the way down to $1 to send a message 

that the point of contracting is not for one party to set up the other in a situation where the 

party that suffers the breach will end up with a windfall.  

 There is, however, a preference among courts for allowing parties to contract in the 

way they choose. These two public policy ideas often clash with one another when it comes 

to penalty provisions. A penalty provision that is over board or too high is negative, while 

the idea of disrupting an agreement between parties is also a negative. One of the things the 
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court will look at is whether or not the parties had equal bargaining power. Whenever the 

penalty provision is enforced against a smaller, less financially equipped defendant, it will 

be enforced less often. When the parties have somewhat equal bargaining power, it will be 

much more likely to be enforced. In construction contracts, where the parties are usually 

fairly equal in their bargaining power, penalty clauses are more likely to be actually left 

alone by the courts, assuming they are not too outrageous207.  

G.  Liquidated Damages and Limitation of Liability 

 Close and similar to a penalty clause is a liquidated damages clause. The point of a 

liquidated damages clause is to provide for damages when the amount may be uncertain. In 

some cases, it is going to be difficult to figure out just how much an error will cost a 

company. For instance, it would be difficult to know how much money a hospital lost 

because of a delay in building one of its new wings. There are simply too many factors in 

that to be able to make a fair determination. This becomes a problem when one tries to 

come up with a solution later that can make parties whole in case of a breach. With this in 

mind, the idea is to have a liquidated damages provision that can provide options on the 

back end so that the parties have a reasonable expectation of what to expect. Because one 

of the points of a contract is to clarify the relationship between the two parties and the 

working agreement that they have with one another, it is important that this clause be clear. 

For instance, it may provide that in the case of a delay, the party responsible for the delay 

will owe $500 per day in liquidated damages. This would then allow the sides to prepare 

and to make choices about what does and does not work for them208.  

Pursuant to Sub-Clause 8.7 FIDIC the Contractor in delay should pay delay 

damages (“sum, stated in the Particular Conditions”), calculated for each day of default at 

the stipulated in the contract rate, however, the total amount of which should be limited to a 

stipulated maximum; these damages should be exclusive remedy for this type of default 
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http://www.charlesrussell.co.uk/UserFiles/file/pdf/Construction%20&%20Engineering/BB_sept_2010/concurrent_delay.pdf;
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and keep the contract and obligations intact. Sub-Clause 12.4 FIDIC “Failure to Pass Tests 

after Completion” provides for possibility to recover damages for non-performance (“sum 

is stated in the contract or its method of calculation is defined”), which may be defined as 

liquidated damages, but the Contractor first should provide for the adjustments and 

modifications of the works, attempting to rectify non-performance. Total liability should be 

limited to the sum stipulated in the Particular Conditions (Sub-Clause 17.6 FIDIC).  

The ORGALIME too, under Sub-Clauses 16.1 and 16.2 respectively, explicitly 

refers to Liquidated Damages for Delay and Liquidated Damages for Performance; Sub-

Clause 16.3 ORGALIME limits the Aggregate Liquidated Damages. Accordingly in case 

the Works do not fulfill the performance undertaking, requirements for testing or guarantee 

specified in the Contract and the Contractor declares himself unable to remedy the 

deviation (Sub-Clauses 13.5, 15.8, 16.2 ORGALIME) the Purchaser is entitled to LD, with 

limitation of Performance Liquidated Damages to 5 % of the contract price (Sub-Clause 

16.3 ORGALIME). So called “termination fee” stipulated in case of the contract 

termination “for the Purchaser’s convenience”, in my opinion, can be treated as LD or a 

penalty: 4% of the Contract Price or 6% of the unpaid part of the Contract Price (Sub-

Clause 18.4 ORGALIME).  

As one might suspect, many of the concerns that are present with penalty clauses 

are also present with liquidated damages clauses. Generally speaking, the liquidated 

damages clause is more accepted than the straight penalty provision because there is some 

logical relationship between these damages and the actual damages suffered. In order for 

these remedies to be enforced and ordered by the court, there needs to be some calculation 

based upon the expectation of the party at the time of the execution of the contract. For 

instance, in the case of a construction contract, the company that is looking to have 

something built would need to base its liquidated damages provision on the projections that 

it has for its revenue at the time that it enters into the agreement. This is done to make sure 
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that the parties all have the same expectations and that things do not change during the 

middle of the deal209.  

 There is a close cousin to the liquidated damages clause that is called the limitation 

of liability clause. The limitation of liability clause is something that limits the amount of 

liability one side may have in the case of a lawsuit. For instance, in a construction contract, 

it may say that in the case of any lawsuit, one party is only responsible up to $1 million in 

damages. This gets important because it can allow smaller companies to work on big 

projects without having to worry that they are going to be blown out of the water in some 

way. However, it is also true that these limitations of liability can, in some cases, go against 

public policy. American courts have been increasingly invalidating these clauses because 

they do not believe that parties should be able to limit their liability for all types of claims 

that may arise out of the contracted relationship. However, so long as the limitation is in 

regard to direct compensatory damages on the contract, the two sides are usually allowed to 

make a deal for whatever they want. This goes along with the previously explained concept 

that courts will look, whenever possible, to not rock the boat while allowing people to 

generally enter into the deals that they are looking for210.  

Limitation of liability (LL) is implemented in Sub-Clause 17.1 (b) FIDIC 

“Indemnities”. It stipulates that the Contractor shall indemnify and hold harmless the 

Employer against all claims, damages, losses and expenses (including legal fees and 

expenses) in respect of: damage to or loss of any property, real or personal (other than 

Works), to the extent that such damage or loss: (i) arises out of or in the course of or by 

reason of the design, execution and completion of the Works and the remedying of any 

defects, and (ii) is not attributable to any negligence, willful act or breach of the Contract 

by the Employe. Furthermore, Sub-Clause 17.6 FIDIC on Limitation of Liability 

categorically states that both parties shall not be liable to each other for loss of use of any 

Works, loss of profit, loss of any contract or for any indirect or consequential loss or 
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damage which may be suffered by the other Party in connection with the Contract, other 

than under [Payment on Termination] and [Indemnities clauses]. 

 Additionally, scope and/or duration of liability is usually regulated by the 

provisions related to the warranty period. Sub-Clause 1.1.3.7 FIDIC states that the Defects 

Notification Period, where a contractor continues to be liable to the employer after handing 

over  the project, should by default, be limited to one year, unless Particular Conditions 

provide otherwise. Although FIDIC allows for extension of this period where the contractor 

continues to be liable for defects, Sub Clause 11.3 FIDIC states that this period may be 

extended for the period when the Work or any Section of it may not be used due to defects, 

but not longer than for two years. 

The ORGALIME, through Sub-Clause 16.5, also limits the right of the Purchaser to 

collect Liquidated Damages not only by amount, but also by introducing limited period for 

the claim – 180 days from the prescribed date. Further, according to Sub-Clause 17.2 

ORGALIME the Contractor’s liability should only cover defects, which appear within the 

warranty period, which may be extended not more than for one more year (Sub-Clause 17.4 

ORGALIME). Additionaly, pursuant to Clause 17.5 ORGALIME the Contractor is exempt 

from liability for defects caused by number of circumstances arising after taking over, such 

as improper operating conditions, incorrect maintenance etc. Sub-Clause 17.10 

ORGALIME even provides the possibility for sharing expenses for remedying the defects 

between both parties.  

Clause 25 ORGALIME “Limitation of Liability” further states that neither party 

shall, except as specified in the Contract, whether in contract, tort (including negligence) or 

otherwise, be liable for or obliged to indemnify the other party for any direct or indirect 

loss or damage such as, but not limited to, loss of profit, loss of use or production, loss of 

data and loss of contracts. This limitation of liability shall not apply, however, where such 

loss or damage has been cause by willful misconduct or gross negligence. 
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IV. INTERMEDIATE CONCLUSIONS 

 In looking at the international construction contract remedies, it is clear that various 

bits of civil law in various countries, and the standards on which all parties rely in the 

international context, have some overlap. This is because the general principles are 

common sense and have been hammered out over time as parties have figured out what the 

problems will be in their deals and what some of the best ways of dealing with those 

problems will happen to be. In light of this, one can see that there are certain themes that 

emerge.  

 Namely, the remedies are designed to be two-sided, though this is not always the 

case. Generally speaking, because a contract is a deal full of promises made between 

parties on either side of the line, there is an expectation that both sides will play fair and 

live up to their obligations. When that does not happen, it should be expected that both 

sides would be able to sue on the contract in order to get recompense for whatever problem 

has taken place. However, as one can see with the FIDIC Yellow and Red books, 

employers often have much more power and leeway when it comes to the resolution of 

problems and with protecting themselves from breach. The ability to have a bond to 

guarantee performance, for instance, is a huge help and can also be a big burden on the 

contracting companies. It can make it hard or even impossible for a small company to 

compete with the big ones whenever the small company has to put up some of its capital to 

ensure performance. Likewise, because the FIDIC regulations provide that an employer can 

terminate for convenience while this remedy is not available to the contractor, one can see 

that it is often true that both sides do not have a fair shake when it finally comes down to it.  

 Likewise, one can see that the rules on remedies are often meant to allow parties to 

work things out first before it ever gets to the point where one side is going to terminate the 

agreement. The reason for this is all economic. Parties will often extend resources and burn 

opportunity costs whenever they are trying to deal with another company. This often 

happens up front, with most of the investments coming then but many of the benefits 

actually coming on the back end of the deal. This means there is a huge incentive, once the 



110 
 

contract has been put in place, for the two sides to find a way to make the deal actually 

work. They do not want to have to terminate the deal and expend resources in litigation. 

This both costs them money and requires them, to some extent, to lose their opportunities 

that would have come with the successful completion of a project on time. This is why it is 

possible to do price adjustments, to withholding performance, and even to have 

compensatory damages on the contract. Many contractors and employers alike would rather 

have a project finished and then fight over some of the damages from delay versus having 

the deal fall through and a new deal with a new company be struck.  

 Likewise, one can see from the wide range of remedies that there is some 

preference for solutions in equity. Courts in most countries where disputes are resolved 

will, on some level, be able to resolve things according to what is actually best for the 

parties rather than having to resolve every dispute with money. One might look, for 

instance, at some of the provisions on substitute performance and specific performance to 

see that the rules and regulations are more common sense than they may have seemed at the 

beginning. Often, in the context of construction contracts, it is critical to order specific 

performance because parties tend to have so few deals that they actually enter into. 

Contractors will often have one or two big deals going on at any one time, depending on 

the size of their operation. This means that every single deal is critical to them in some 

way. This is different from contracting merchants who may have many deals going on at 

any given time, so each individual one is not as important to them. Thus, ordering specific 

performance and requiring parties to follow through on the deal may be the fairest thing for 

those parties. Fortunately, because courts have such broad power and leeway to make these 

kinds of determinations, it becomes much easier to ensure that at the end of the day, the 

parties believe they have been treated fairly.  

 Ultimately construction contracts provide for a wider array of damage calculations 

than one might see in other types of contracts. The parties to these contracts are not just 

dealing with their own remedies at law, either. They are also dealing with the realities of 

international regulations that govern the craft. This can make things somewhat complex, 

depending on which body is actually the one governing the given contract. Often times, 
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figuring out what the remedy will be, will depend heavily on which governing body is 

actually providing the rules and regulations. Fortunately, many of the places where big 

deals are being made and completed have somewhat similar principles on this, and the 

general rules put forward by the international governing bodies have come to reflect this. 

They have in some ways ensured fundamental fairness and a level playing field, too. 
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CONCLUSION 

Simply speaking, the main motivation to enter an agreement is the commercial 

assumption that the outcome fo such arrangement  is mutually beneficial for the parties. 

Nonetheless, the truth is that circumstances in the course of the contractual relationship 

tend to change and get complicated,especially in the international environment such as 

transnational construction projects, which often involve many actors from different 

industries and jurisdictions. As such, the breach of a contract is inevitable reality of the 

market economy and contracting parties should be prepared to face it and deal with it. 

Sometimes, the parties to a contract are able to conclude an efficient contract that 

provides for efficient behavior or procedures that are to follow in the event of a breach of 

contract. However quite often, due to various reasons such as lack of information, parties 

do not provide for the sanctions in their own agreements or sometimes due to unequal 

bargaining positions of the parties, they may provide in their contracts inefficient, unjust 

and inadequate measures. The laws then are then forced to step in. 

All existing differences and conflicts between the main principles of contract law in 

Civil and Common law systems derive from reviewed specifics of the historical 

development of academic thought and legal practice and emphasis on factors such as moral 

and economic considerations, that affected shaping of each legal order. 

In this study I attempted to approach contractual sanctions as a system of checks 

and balances, enforcing simultaneously all principles in respective proportions and ensuring 

final social good in comparatively more economically efficient legal form.  

Sanctions constitute an important element of each contract. They  have various 

functions, with some securing the contract where appropriate, and others aiming to end the 

entire obligations. Nonetheless, sanctions should generally aim to create flexible system 

which may adjust to changes in circumstances and serve parties in case the obligation needs 

modification or termination in perspective.  
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This study is dedicated to the following remedies currently available under an 

international contract: specific performance; damages’ compensation; termination of 

contract; liquidated damages and penalty; price reduction and performance withholding. 

International contract law offers wider variety of more diversified and detailed options, but 

essentially they all derive from the described types.  

All reviewed jurisdictions ensure possibility to claim specific performance under 

certain conditions as well as Damages. While most jurisdictions consider damages as an 

alternative remedy, it is actually the generally preferred sanction in Common law. Specific 

performance has obvious advantages: it secures entity of contract, serves economic 

principle of indifference, implements original bargain and stimulates information exchange. 

Nevertheless it also has drawbacks, creating legal uncertainty, tolerating misuse of right 

and precluding efficient breach. 

Termination is criticized for hindering stability of contract, moral hazard, and risk 

of opportunism. In order to enhance its efficiency it should be restricted to the cases of 

fundamental breach, and it is advisable that the events that amount to fundamental breach 

be clariffied in the contract between the parties for avoidance of misinterpretations. 

Damages are always secured by law as default remedy. While in all cases aggrieved 

party has to prove sustained loss in order to get award of damages, which brings notion of 

actual loss close to reliance, some jurisdictions and international codifications allow 

recovery of lost profit and future losses and that brings notion of expectation close with 

expectation loss. General duty of mitigation has penetrated Civil law irrespective of explicit 

absence in the statutory laws.  

Although practice indicates that best way of elimination of flaws and pitfalls in 

application of this remedy may be achieved through the tailored contract terms such as LD 

clauses. Transactional and legal costs upon breach in case of default statutory damages’ 

rules given uncertainty of judiciary discretion. 
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Both penalty and LD are pre-determined at contract formation sums, excluding the 

need to establish actual loss, to be paid only in case of non-excusable breach of the main 

obligation; stimulate performance of the initial bargain and limit liability in case of 

efficient breach, and preclude unjust enrichment. The following distinctions exist between 

LD and penalty: 1) conditions for validity depend on punitive nature attributable to penalty 

but not LD; 2) calculation of penalty and LD; 3) right of the court to reduce amount of 

penalty. Thus legal uncertainty is created in all considered orders; Penalty is accepted in 

Civil law orders, but banned in Common law. In my opinion, efficiency of LD and penalty 

clauses may be enhanced by evaluation of the factors of fairness and awareness at the 

contract formation, assessment of actual balance and risk sharing between the negotiating 

powers and reasonability of pre-estimate, shifting focus of judiciary attention from the 

appraisal of the stipulated amount.  

Price reduction is wide-incorporated monetary remedy under sales laws, but 

statistically is not often referred to. By default, depending of the statutory terms, reduction 

value may be defined by a court, an expert and the aggrieved party itself. This remedy 

gains functionality when compensation of damages is not adequate or difficult to acquire 

and the party would like to accept performance with defect and time is of essence. Pre 

negotiated mechanism of reduction value calculation should ensure legal certainty and 

increase efficiency. In my opinion, this remedy does not preclude efficient breach, 

providing response to the change of quality by ensuring corresponding change of the price. 

Utilization of this remedy in building and construction contracts affirms its functionality 

under rationally negotiated conditions. 

Performance withholding is self-help, temporary and conditional remedy, 

recognized in all reviewed jurisdictions albeit lack of legislative regulation in Common 

law.Withholding usually precedes either termination or consequential mutual performance 

or provision of performance security. As a right it is often stipulated in the sales laws and 

adopted in many international codifications. Despite critics of inefficiency, I think that this 

measure ensures interests of both parties and does not preclude economically reasonable 
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termination of the contract, given that it meets standard of reasonability and good faith and 

is combined with mitigation duty. 

Construction contract standards present an example of codified mixed contract, 

combining elements of sale of goods and provision of services, and applied to the long-term 

relationships in both national and international sphere, which allows to research different 

angles of remedial system incorporated in it. 

In the construction industry standard forms of the general terms and conditions  

illustrate good example of rational combination of different types of the sanctions 

depending on each separate situation and for each particular breach of the agreement. 

On the example of several international and national standards (FIDIC and ORGALIME), I 

have analyzed effective fusion of liquidated damages and penalties for the delayed 

performance, defects in the performance and in case of termination for 

convenience; various damages’ compensation divided depending on the category of the 

breach and type of losses to be compensated in the respective cases; application of specific 

performance and substitute performance. 

Standard construction contracts adopt a system of balancing various 

breaches with the respective remedies, depending on the nature and interests of 

the parties, requiring diversified protection in every case. The role of tailored agreement or 

agreed deviation from the general terms is to provide for specific measurements of 

liquidated damages, values of penalties and limitations of aggregate liability or liability 

under the particular clause. 

Usually in these type of contracts, resort to each remedy requires reasonable and 

fair attitude of both parties, which is incorporated in the standard terms, e.g. through the 

system of limitation periods for the presenting and settling claims, obligations to send 

mutual notifications and provide grace periods for the rectification in good will, 

implication of mitigation duty, introduction of the default chain or hierarchy of remedies 

and allowing termination of the contract in perspective when either other measures are 

exhausted or economic circumstances of the parties change. Such diversified and flexible 
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approach, providing the parties with wide liberty of discretion and autonomy, at the same 

time balanced with numerous restrictions, self-help mechanisms and system of expedited 

settlement of disputes, utilizes all available remedies and enhancing their economic 

efficiency within one contract. 

In summation, despite all visible contradictions in the remedial systems across 

jurisdictions we can see a]\ general trend of convergence between various policies and their 

elements. Harmonization within Europe is stimulated by the institutions of the European 

Union and increasing role of its judiciary power. Enhanced complexity and instability of 

the world economy demands unified and discrete solutions for the international trade and 

level of protection for foreign counterparties equal to national. Complete legal certainty is 

an ideal and cannot be reached, but it can be increased along with economic efficiency of 

the elements of the contract law, where remedies play key role. 

Standard building and construction contracts present a successful example of 

harmonization and utilization of the whole specter of contractual remedies developed both 

on the international and national levels. These forms offer option of enhancing economic 

efficiency of each separate remedy as well as productive interplay between all remedies as 

elements of integrated system, which allow contractual parties to divide various interests 

within one contract and diversify levels of protection for each respective area, utilizing one 

or another appropriate function of each remedy. 
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